

WEED INCIDENT STATUS SUMMARY

Day 22 - 10/24/2014

Total Number of Right of Entry Forms Received

135 sites (Includes library, community center and 2 churches)

Notables: Eight crews worked on private home sites and on both churches. A high wind advisory was issued late in the afternoon with gusts as high as 33 mph.

Day 22 Debris Removal: Debris removal was completed on 7 private home sites. Crews continue to remove debris from 7 additional private home sites and the Catholic and Presbyterian Churches. Air monitoring activities continue in the work area and surrounding community. The asbestos abatement contractor continues to remove asbestos from private home sites that had asbestos noted by DTSC and during the asbestos surveys.

Debris removal was completed at the following addresses:

480 Woodridge, 163 Jackson, 251 Arbaugh, 273 Arbaugh, 476 Shasta, 508 Genoa and 611 Cedar

Project Totals as of Day 22

<u>135</u>	Sites registered for the removal project.
<u>10</u>	Sites denied entry.
<u>135</u>	Sites documented.
<u>135</u>	Asbestos surveys completed.
<u>65</u>	Sites with asbestos containing material.
<u>63</u>	Sites cleared of asbestos containing material.
<u>106</u>	Debris removal completed.
<u>59</u>	Sites sampled.
<u>8</u>	Sample results approved.
<u>0</u>	Erosion control completed.
<u>0</u>	Approved by City of Weed as ready for a building permit.

Daily Tonnage

	Day 22
Disposal	Not available
Concrete Recycling	Not available
Metal Recycling	Not available
Total	

Project Total Tonnage as of Day 21

10,552.45 tons of debris, ash and soil were delivered for disposal
5,647.55 tons of concrete were delivered for recycling
205.09 tons of metal delivered for recycling (up to Day 17)
16,405.09 **Total Tons**