

WEED INCIDENT STATUS SUMMARY

Day 24 - 10/27/2014

Total Number of Right of Entry Forms Received

135 sites (Includes library, community center and 2 churches)

Notables: Eight crews worked on private home sites, the library, and on both churches. Crews set a new record with by removing 181 loads of debris. Removed two 55 gallon drums of waste oil and one 55 gallon drum of kerosene.

Day 24 Debris Removal: Debris removal was completed on 2 private home sites. Crews continue to remove debris from 7 additional private home sites, the library, and the Catholic and Presbyterian Churches. Air monitoring activities continue in the work area and surrounding community. The asbestos abatement contractor continues to remove asbestos from private home sites that had asbestos noted by DTSC and during the asbestos surveys.

Debris removal was completed at the following addresses:

271 Pine, 293 Pine, 257 Pine, 151 Pine, 515 Genoa, 571, Genoa, 215 Arbaugh,
152 Broadway and 336 Broadway

Project Totals as of Day 24

<u>135</u>	Sites registered for the removal project.
<u>10</u>	Sites denied entry.
<u>135</u>	Sites documented.
<u>135</u>	Asbestos surveys completed.
<u>65</u>	Sites with asbestos containing material.
<u>65</u>	Sites cleared of asbestos containing material.
<u>117</u>	Debris removal completed.
<u>72</u>	Sites sampled.
<u>14</u>	Sample results approved.
<u>0</u>	Erosion control completed.
<u>0</u>	Approved by City of Weed as ready for a building permit.

Daily Tonnage

	Day 22	Day 23	Day 24
Disposal	1159.71	585.52	1003.50
Concrete Recycling	353.87	261.31	641.47
Metal Recycling	56.35	7.11	29.11
Total	1569.93	853.94	1674.08

Project Total Tonnage as of Day 24

13,301.18 tons of debris, ash and soil were delivered for disposal
6,904.20 tons of concrete were delivered for recycling
445.23 tons of metal delivered for recycling
20,650.61 Total Tons