

WEED INCIDENT STATUS SUMMARY

Day 25 - 10/28/2014

Total Number of Right of Entry Forms Received

133 sites (Includes library and 2 churches)

Notables: Eight crews worked on private home sites, the library, and on both churches. Three crews demobilized by the end of the day. The Community Center withdrew from the program because of insurance company complications. One site has been withdrawn from the program due to liability and health concerns after repeated discussions with the property owner and the city.

Day 25 Debris Removal: Debris removal was completed on 9 private home sites and both churches. Crews continue to remove debris from 6 additional private home sites and the library. Air monitoring activities continue in the work area and surrounding community. The asbestos abatement contractor continues to remove asbestos from private home sites that had asbestos noted by DTSC and during the asbestos surveys.

Debris removal was completed at the following addresses:

572 Shasta, 538 Shasta, 559 Genoa, 177 Arbaugh, 1071 N. Davis, 184 Broadway, 1090 N. Davis, 1020 N. Davis, and 493 Olive

Project Totals as of Day 25

<u>133</u>	Sites registered for the removal project.
<u>12</u>	Sites denied entry.
<u>133</u>	Sites documented.
<u>133</u>	Asbestos surveys completed.
<u>65</u>	Sites with asbestos containing material.
<u>65</u>	Sites cleared of asbestos containing material.
<u>126</u>	Debris removal completed.
<u>97</u>	Sites sampled.
<u>22</u>	Sample results approved.
<u>0</u>	Erosion control completed.
<u>0</u>	Approved by City of Weed as ready for a building permit.

Daily Tonnage

	Day 25
Disposal	999.33
Concrete Recycling	759.28
Metal Recycling	Not Available
Total	

Project Total Tonnage as of Day 25

14,300.51 tons of debris, ash and soil were delivered for disposal
7,663.48 tons of concrete were delivered for recycling
445.23 tons of metal delivered for recycling (as of 10/27/14)
22,409.22 Total Tons