

CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD
SOLID WASTE CLEANUP PROGRAM

Move The Mountain

AGGREGATE RECYCLING SYSTEMS
SITE CLEANUP

REPORT # 1
DATE: 12/7/2004

THIS WEEK

DAYS WORKED: 4
TRUCKS LOADED: 2

TOTAL DAYS WORKED: 15
TOTAL TRUCKS LOADED: 2

% MATERIAL REMOVED: 0

TOTAL % MATERIAL REMOVED: 0

AIR MONITORING RESULTS:

System operational and awaiting main loading activities to begin week of 12/6.

COMMENTS:

Work concentrated on finalizing the site for loading and removal of material.
Access to east end of site widened to allow truck access to pile of unprocessed material.
Water system was completed, which allows use of sprinklers and fire hoses for local dust control.
No reports required for first three weeks as activities concentrated on site preparation.

VISITORS TO SITE:

Representatives of CH2M Hill, Inc., sampled processed material pile for possible use as fill for construction project.

COMMUNITY ACTION ITEMS:

Vector control being evaluated by site personnel at this time.

NEXT WEEK

Removal of material to begin next week.