

CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD  
SOLID WASTE CLEANUP PROGRAM

***Move The Mountain***

AGGREGATE RECYCLING SYSTEMS  
SITE CLEANUP

REPORT #: 11  
DATE: 2/11/2005

**THIS WEEK**

DAYS WORKED: 4  
TRUCKS LOADED: 262

TOTAL DAYS WORKED: 51  
TOTAL TRUCKS LOADED: 3,829

% MATERIAL REMOVED: 4.6

TOTAL % MATERIAL REMOVED: 67.5

**AIR MONITORING RESULTS:**

All test results remained below regulatory limits.

**COMMENTS:**

Work on Friday was cancelled due to rain.

**VISITORS TO SITE:**

Thursday, January 27, officials from the City of Huntington Park, representatives of the property owner, and staff from the Court-appointed receiver toured site.

**COMMUNITY ACTION ITEMS:**

None

**NEXT WEEK**

Weather permitting, haul will continue.