

CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD
SOLID WASTE CLEANUP PROGRAM

Move The Mountain

AGGREGATE RECYCLING SYSTEMS
SITE CLEANUP

REPORT #: 15
DATE: 3/14/2005

THIS WEEK

| | | | |
|---------------------|-----|---------------------------|-------|
| DAYS WORKED: | 5 | TOTAL DAYS WORKED: | 67 |
| TRUCKS LOADED: | 510 | TOTAL TRUCKS LOADED: | 5,165 |
| % MATERIAL REMOVED: | 8.0 | TOTAL % MATERIAL REMOVED: | 89.5 |

AIR MONITORING RESULTS:

All test results remained below regulatory limits.

COMMENTS:

Last of processed material removed from site Monday.

A significant quantity of material was spread over the site to a depth of 3 to 4 feet. This material was not included in the original quantity estimate and, based on this new information, the actual total percentage of material removed will be adjusted next week to reflect the revised quantity.

VISITORS TO SITE:

Property owner's attorney.

COMMUNITY ACTION ITEMS:

None.

NEXT WEEK

Continue removal of material as weather allows.