

CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD
SOLID WASTE CLEANUP PROGRAM

Move The Mountain

AGGREGATE RECYCLING SYSTEMS
SITE CLEANUP

REPORT #: 18
DATE: 4/3/2005

THIS WEEK

DAYS WORKED:	5	TOTAL DAYS WORKED:	82
TRUCKS LOADED:	700	TOTAL TRUCKS LOADED:	7,081
% MATERIAL REMOVED:	8.9	TOTAL % MATERIAL REMOVED:	103.7

AIR MONITORING RESULTS:
All test results remained below regulatory limits.

COMMENTS:
None.

VISITORS TO SITE:
Mr. Henry Gray and a representative of the City of Huntington Park Code Enforcement toured the site on Wednesday.

COMMUNITY ACTION ITEMS:
None.

NEXT WEEK

Remaining concrete and aggregate should be removed on Monday. Work will continue to clean up remaining areas of the site where access has been allowed by the Court-appointed Receiver.