

CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD
SOLID WASTE CLEANUP PROGRAM

Move The Mountain

AGGREGATE RECYCLING SYSTEMS
SITE CLEANUP

REPORT #: 9
DATE: 1/31/2005

THIS WEEK

DAYS WORKED:	5	TOTAL DAYS WORKED:	42
TRUCKS LOADED:	425	TOTAL TRUCKS LOADED:	3,013
% MATERIAL REMOVED:	7.2	TOTAL % MATERIAL REMOVED:	53.7

AIR MONITORING RESULTS:

All test results remained below regulatory limits.

COMMENTS:

Work continued at site despite some rain. Removal of waste bins from site began.

VISITORS TO SITE:

Thursday, January 27, officials from the City of Huntington Park, representatives of the property owner, and staff from the Court-appointed receiver toured site.

COMMUNITY ACTION ITEMS:

None

NEXT WEEK

Weather permitting, haul will continue.