

## WEED INCIDENT STATUS SUMMARY

**Day 18 -10/20/2014**

### **Total Number of Right of Entry Forms Received**

132 sites (Includes library, community center and 2 churches)

**Notables:** Eight crews worked on private home sites and 7 water tenders were on site for dust control. Interstate 5 was shut down in both directions for 5 hours this morning due to an accident which affected the availability of trucks. One owner who originally denied CalRecycle right-of-entry has now signed up with the program.

**Day 18 Debris Removal:** Debris removal was completed on 9 private home sites. Crews continue to remove debris from 8 additional private home sites. The asbestos survey crew continue to work on registered sites. Air monitoring activities continue in the work area and surrounding community. The asbestos abatement contractor continues to remove asbestos from private home sites that had asbestos noted by DTSC and during the asbestos surveys.

Debris removal was completed at the following addresses:

105 Jackson, 517 Venice, 1366 Morris, 176 Pine, 136 Jackson, 164 Jackson, 1199 N. Davis,  
545 Shasta, 492 Woodridge

### **Project Totals as of Day 18**

<u>132</u>	Sites registered for the removal project.
<u>10</u>	Sites denied entry.
<u>131</u>	Sites documented.
<u>129</u>	Asbestos surveys completed.
<u>60</u>	Sites with asbestos containing material.
<u>51</u>	Sites cleared of asbestos containing material.
<u>77</u>	Debris removal completed.
<u>23</u>	Sites sampled.
<u>0</u>	Sample results approved.
<u>0</u>	Erosion control completed.
<u>0</u>	Approved by City of Weed as ready for a building permit.

### **Daily Tonnage**

	Day 18
Disposal	928.30
Concrete Recycling	280.03
Metal Recycling	Not available
Total	1208.33

### **Project Total Tonnage as of Day 18**

8117.63 tons of debris, ash and soil were delivered for disposal  
4589.60 tons of concrete were delivered for recycling  
205.09 tons of metal delivered for recycling (up to Day 17)  
12,912.32 Total Tons