

CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD
SOLID WASTE CLEANUP PROGRAM

Move The Mountain

0.002535

AGGREGATE RECYCLING SYSTEMS
SITE CLEANUP

REPORT #: 19

DATE: 4/8/2005

THIS WEEK

DAYS WORKED: 2

TOTAL DAYS WORKED: 84

TRUCKS LOADED: 20

TOTAL TRUCKS LOADED: 7,101

% MATERIAL REMOVED: 0.2

TOTAL MATERIAL REMOVED: 100%

AIR MONITORING RESULTS:

All test results remained below regulatory limits.

COMMENTS:

The last load of material from the processed and unprocessed piles at the site were removed about 10:30 AM on the morning of April 4, 2005. Work continued through Tuesday, April 5 removing trash and garbage from the site.

VISITORS TO SITE:

Ms. Linda Marquez toured site on Tuesday afternoon.

COMMUNITY ACTION ITEMS:

None.

NEXT WEEK

Project completed until Court determination of remaining buildings and equipment is made.