Board Meeting
March 13, 2007

Rigid Plastic Packaging Container (RPPC)
2007 Informal Rulemaking Timeline

Agenda Item 9
Attachment 1

ID	Task Name	
1	**Convene Advisory Committee (AC)**	3/14 – 3/28
2	**Review regulatory concepts with AC**	3/29
3	**Develop preliminary draft regulations**	3/30 – 4/20
4	**AC reviews preliminary draft regulations**	4/23 – 5/8
5	**Second AC meeting to discuss preliminary draft**	5/9
6	**Further revisions to preliminary draft regulations**	5/10 – 6/11
7	**Release revised preliminary draft to larger stakeholder group**	6/12
8	**General Stakeholder Review Period**	6/12 – 6/26
9	**Stakeholder Workshop**	6/27
10	**Prepare Final Draft regulations**	6/28 – 8/2
11	**Prepare agenda item for September meeting**	8/3 – 9/7
12	**Final draft to Committee for rulemaking direction**	9/10
13	**Board Meeting (if necessary)**	9/18
14	**Notice regs with Office of Administrative Law (OAL)**	9/25



Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	