
Quarterly Report
 Beverage Container and Market Expansion Grants

Grant Cycle Start Date: End Date Grantee Name Grant Number Descriptions Funding Status Stop Work Status
:

Market Expansion
Active

2006/07 4/1/2007 12/30/2012 Envision Plastics 5006-502
The applicant will produce food-grade recycled HDPE 
and PET from CRV and other containers, using 
patented technology that already has a Letter of Non 

Amount of grant

Total spent to date

$3,626,000.00

$3,626,000.00

Stop Work 
Issued: 3/18/09 
Lifted: 10/31/09

Objection from the FDA. Expected production would 
be at least 6,000 tons per year of FDA-grade material. Balance available to spend $0.00

Grant funds would pay for washing, processing and 
pelletizing equipment. *Total paid to date $3,263,400.00

CY 2007 12/28/2007 12/27/2011 PRCC 5007-513
The grantee will partner with NAPCOR and Akzo Nobel 
Chemicals Inc. for R&D.  Together they will conduct a 
“Business Opportunity Analysis” for CRV PET and 

Amount of grant

Total spent to date

$445,000.00

$54,908.97

Stop Work 
Issued: 3/18/09 
Lifted: 10/31/09

identify PET bottles that fall out of traditional recycling 
streams based on color & barrier properties. The Balance available to spend $390,091.03

assessment will identify volume and potential end 
markets for this material. *Total paid to date $49,418.07

CY 2007 12/27/2007 12/27/2012 Potential Industries, Inc 5007-514
The grantee will upgrade its Materials Recovery 
Facility (MRF) with automated sorting equipment and 
incorporate key recommendations from the Single 

Amount of grant

Total spent to date

$1,870,000.00

$190,040.99

Stop Work 
Issued: 3/18/09 
Lifted: 5/4/10

Stream Recycling "Best Practices Manual" to increase 
CRV material recovery. Balance available to spend $1,679,959.01

*Total paid to date $171,036.90

CY 2007 12/8/2007 6/30/2011 Saint Gobain 5007-516
Containers, Inc

The grantee, in coordination with Container Recycling 
Alliance (CRA), will install ceramics and Pyrex 
detection units at a CRA facility to capture rejected 

Amount of grant

Total spent to date

$1,000,000.00

$976,990.00

Stop Work 
Issued: 3/18/09 
Lifted: 10/31/09

post consumer glass for grantee's Madera container 
plant. The grant will pay for equipment and related Balance available to spend $23,010.00

taxes only. The grantee will analyze and report on the 
performance of the new equipment. *Total paid to date $879,291.00
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Grant Cycle Start Date: End Date Grantee Name Grant Number Descriptions Funding Status Stop Work Status
:

CY 2007 12/28/2007 6/30/2011 Strategic Materials, Inc 5007-517
The grantee will install optical sorting equipment at 
their San Leandro & Commerce plants to improve their 
glass cleaning processes.

Amount of grant

Total spent to date

$547,103.00

$547,102.99

Stop Work 
Issued: 3/18/09 
Lifted: 10/31/09

Balance available to spend $0.01

*Total paid to date $492,392.71

CY 2007 12/28/2007 6/30/2011 Strategic Materials, Inc 5007-518
The grantee will install a laser-based system to detect 
non-transparent contamination from glass fines at their 
San Leandro, Commerce & Sacramento plants. The 

Amount of grant

Total spent to date

$533,839.00

$533,838.99

Stop Work 
Issued: 3/18/09 
Lifted: 10/31/09

new equipment will recover over 58 million lbs. of glass 
currently going to the landfill annually. Balance available to spend $0.01

*Total paid to date $480,455.11

CY 2007 12/28/2007 12/31/2013 Capital City Packaging, 
Inc

5007-521
The grantee will start a business using recycled PET 
to extrude sheet film and thermoform packaging (fruit 
baskets, serving trays, and other retail products and 

Amount of grant $3,581,121.00

Total spent to date $615,834.00

Stop Work 
Issued: 3/18/09 
Lifted: 5/4/10

packaging). The grant will pay for major equipment 
items (extruder and thermoforming machine) and Balance available to spend $2,965,287.00

related costs only.
*Total paid to date $554,250.60

CY 2007 12/28/2007 6/30/2011 California Polytechnic 
State University

5007-522
The grantee will conduct a research and development 
project to investigate the use of recycled PET for 
commercially viable products in non-food applications. 

Amount of grant $500,000.00

Total spent to date $447,366.14

Stop Work 
Issued: 3/18/09 
Lifted: 10/31/09

A California-specific Life Cycle Assessment (LCA) will 
quantify the environmental impacts of products at all Balance available to spend $52,633.86

stages of their lifecycle.
*Total paid to date $402,629.52

CY 2007 12/28/2007 12/27/2012 Fireclay Tile 5007-524
The grantee will install equipment to expand the 
production of glass countertops and tiles which will use 
up to 3,000 tons of recycled glass per year.

Amount of grant $1,541,000.00

Total spent to date $1,031,675.55

Stop Work 
Issued: 3/18/09 
Lifted: 10/31/09

Balance available to spend $509,324.45

*Total paid to date $928,508.01
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Grant Cycle Start Date: End Date Grantee Name Grant Number Descriptions Funding Status Stop Work Status
:

CY 2007 12/28/2007 6/30/2011 Floating Island 5007-525
International, LLC

The grantee will construct a plant in Southern Amount of grant $1,295,000.00 Stop Work 
California to manufacture floating islands made from Issued: 3/18/09 

Total spent to date $1,294,859.35recycled plastic beverage containers which will be Lifted: 10/31/09
used for wildlife habitat restoration in waterways and 

Balance available to spend $140.65the reduction of pollution, salt and sediment. The grant 
will pay for major production costs and specified 

*Total paid to date $1,165,373.43salaries, but exclude marketing and overhead / grant 
administration.

CY 2007 12/28/2007 12/27/2011 Green Blue Institute 5007-527
The grantee will conduct research to develop a Amount of grant $400,000.00 Stop Work 
technically detailed roadmap for coordinating the Issued: 3/18/09 

Total spent to date $387,532.24design, manufacturing, collection and recovery of Lifted: 10/31/09
packaging along the supply chain. The goal will be to 

Balance available to spend $12,467.76ensure that design and manufacturing decisions are 
effectively aligned with high-value, end-of-life 

*Total paid to date $348,779.02outcomes for packaging materials.

CY 2008 12/15/2008 12/14/2013 REPSCO, Inc 5008-501
The project will purchase and install equipment to Amount of grant $995,240.00 Stop Work 
produce Slipsheet products and relocate company Issued: 3/18/09 

Total spent to date $995,240.00from Denver, CO to Fresno, CA. The goals of the Lifted: 5/4/10
project are to increase the HDPE recycling rate 

Balance available to spend $0.00through the use of 8 to 10 million lbs. of HDPE 
material and create new jobs while reducing 

*Total paid to date $895,716.00greenhouse gas emissions related to recycling and 
transportation of raw materials and finished products.

CY 2008 12/15/2008 12/14/2012 Business For The 5008-502
Environment dba Future 

The project will develop and test a practical business Amount of grant $1,047,500.00 Stop Work 
system for sorting PLA and other materials from mixed Issued: 3/18/09 

Total spent to date $735,356.04recyclables and mixed plastics. It seeks to address Lifted: 10/31/09
500 both the sustainability of packaging materials in terms 

of natural resources used, carbon mitigation achieved, 
Balance available to spend $312,143.96and the systems for recycling and re-use of these 

materials.
*Total paid to date $661,820.44

CY 2008 12/15/2008 12/14/2011 OMNI Resource 5008-503
Recovery, Inc

The project will add a sink/float system to the Amount of grant $990,000.00 Stop Work 
PP/HDPE angleboard production line. The addition of Issued: 3/18/09 

Total spent to date $914,652.35this equipment will allow OMNI to make use of Lifted: 10/31/09
approximately 4.5 million lbs. of CRV Poly 

Balance available to spend $75,347.65Propropylene from California wash-lines that are 
extremely contaminated with PET.

*Total paid to date $823,187.11
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Grant Cycle Start Date: End Date Grantee Name Grant Number Descriptions Funding Status Stop Work Status
:

CY 2008 12/15/2008 12/14/2012 National Association for 
PET Containers 

5008-504
The project will provide the research, outreach and 
leadership necessary to establish an independent test 
laboratory at a college or university in California.  The 

Amount of grant

Total spent to date

$295,000.00

$99,212.64

Stop Work 
Issued: 3/18/09 
Lifted: 10/31/09

NAPCOR test laboratory will have the capability to perform the 
full range of tests and protocols necessary to receive 
APR recycling recognition for Critical Guidance Balance available to spend $195,787.36

documents.  The assessment of recycling stream 
compatibility will become an essential marketing tool 

*Total paid to date $89,291.38

for any beverage maker introducing a new CRV 
package into the California market place.

CY 2008 12/15/2008 12/14/2011 PRCC 5008-505
The project will purchase and install six (6) Twister 20 
High Compression Plastic Reduction Systems at 
recycling centers throughout California to improve 

Amount of grant

Total spent to date

$537,000.00

$492,619.70

Stop Work 
Issued: 3/18/09 
Lifted: 5/1/10

processing efficiencies of PET recycled containers. 
Additionally grant funds will be used to support the Balance available to spend $44,380.30

designing, building and testing of a smaller Twister 
unit - Twister 10. The Twister unit is an auger system *Total paid to date $443,357.73

that crushes and compacts the PET containers, 
thereby improving the economics, quantity and quality 
of CRV PET.

CY 2008 12/15/2008 12/14/2013 Valley Vista Services 5008-507
The project will increase the rate and quality of CRV 
recovery by establishing a commercial single-stream 
(CSS) processing and sorting line and expanding 

Amount of grant

Total spent to date

$545,000.00

$545,000.00

Stop Work 
Issued: 3/18/09 
Lifted: 5/4/10

Valley Vista's multi-family residential single-stream 
(RSS) processing capabilities through technological Balance available to spend $0.00

advances and efficient sorting equipment.  This will 
allow the implementation of a processing line for CSS *Total paid to date $490,500.00

virtually non-existent in Southern California that 
processes and separates clean CRV from the 
commerical waste stream in various cities, thus 
increasing the market value while increasing the 
recovery of CRV in the RSS through technological 
advances and efficiency.
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Grant Cycle Start Date: End Date Grantee Name Grant Number Descriptions Funding Status Stop Work Status
:

CY 2008 12/15/2008 12/14/2012 CSU Chico - Office of 5008-511
Research

The project, in collaboration with Zanker Materials Amount of grant $270,740.00 Stop Work 
Processing Facility (ZMPF), will determine the Issued: 3/18/09 

Total spent to date $211,729.83quantities of beverage containers disposed in the Lifted: 10/31/09
mixed construction and demolition (C&D) debris. A 

Balance available to spend $59,010.17characterization of the mixed (C&D) debris waste 
stream will be conducted for beverage container type, 

*Total paid to date $190,556.84weight and recycling potential by developing and 
documenting a new processing method and sorting 
operation. The project will also demonstrate that the 
recovery of beverage containers in mixed C&D debris 
is possible and sustainable for C&D processors and 
recyclers and can increase the recovery of beverage 
containers not currently recycled, therefore reducing 
GHG emissions and the need for virgin materials in 
California.

CY 2008 12/15/2008 12/14/2011 Owens Brockway Glass 5008-512
Container, Inc

The project will develop a specialized mini cullet plant Amount of grant $1,103,501.00 Stop Work 
in Tracy, California to produce higher quality cullet for Issued: 3/18/09 

Total spent to date $0.00glass bottle manufacturing.  The applicant requests Lifted: 5/4/10
funding for equipment to include screening, ceramic 

Balance available to spend $1,103,501.00and metal detection, pyro-ceramic detection, and color 
sorting.

*Total paid to date $0.00

CY 2008 12/15/2008 12/31/2013 CR&R Incorporated 5008-515
The project is for procurement and installation of Amount of grant $730,000.00 Stop Work 
optical scanner, overhead magnet, eddy current, and Issued: 3/18/09 

Total spent to date $0.00de-stoner equipment to capture CRV material.  CR&R  Lifted: 5/4/10
has begun a three-year development of what will be 

Balance available to spend $730,000.00one of the most environmentally advanced 
MRF/Transfer/Construction and Demolition facilities in 

*Total paid to date $0.00the U.S.  The 52 acre facility will include LEED's status 
buildings and facilities, biofiltration of MRF/Transfer 
discharge air, water and will be one of the first facilities 
in the U.S. to develop biomethane from sorted 
municipal waste.

CY 2008 12/15/2008 12/14/2013 eCullet 5008-516
The project will develop, manufacture, and Amount of grant $980,000.00 Stop Work 
commission a compact pre-processing and sorter Issued: 3/18/09 

Total spent to date $708,610.63system for glass.  The "Distributed Recycling of Glass Lifted: 10/31/09
Cullet" system will process the output of a single 

Balance available to spend $271,389.37stream collected MRF residue to produce furnace 
ready cullet for sale to bottle companies in California.  

*Total paid to date $637,749.57The system could be portable or a quick, easy and 
fixed installation located at a MRF.
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Grant Cycle Start Date: End Date Grantee Name Grant Number Descriptions Funding Status Stop Work Status
:

CY 2008 12/15/2008 12/14/2011 Ecointesys-Life Cycle 
Systems

5008-517
The project will develop a tool for CalRecycle and 
others to use in assessing potential waste-to-energy 
and other technologies to be used as a component of 

Amount of grant

Total spent to date

$72,000.00

$60,437.00

Stop Work 
Issued: 3/18/09 
Lifted: 5/4/10

California's beverage container recycling strategy.  The 
tool will be  based on a comprehensive lifecycle Balance available to spend $11,563.00

assessment of alternative beverage container end-of-
life options and energy production options. *Total paid to date $54,393.30

CY 2008 12/15/2008 12/14/2011 R3 Consulting Group, Inc 5008-518
The project will conduct a feasibility study for the Amount of grant
transition to a beverage system that includes more 

Total spent to daterefillable bottles in the mix of beverage containers in 

$300,000.00

$238,334.97

Stop Work 
Issued: 3/18/09 
Lifted: 10/31/09

California.  The study will outline the changes that 
Balance available to spendwould be required in current law, collection and $61,665.03

processing, infrastructure, and manufacturing in order 
*Total paid to dateto support the use of more refillables in California. The $214,501.47

study will also outline the investments needed, 
quantifiable benefits such as jobs created, GHG 
reduction and reduction in raw material use.

CY 2008 12/15/2008 3/31/2013 EPIC Plastics, Inc 5008-519
The project will expand and update Epic Plastic’s raw Amount of grant
materials processing capabilities in the form of 

Total spent to dateadvanced technological machinery.  This will permit 

$774,800.00

$0.00

Stop Work 
Issued: 3/18/09 
Lifted: 5/4/10

Epic to solidify a partnership with an outside plastic 
Balance available to spendpipe manufacturer by supplying the manufacturer with $774,800.00

recycled post consumer bottle raw materials feedstock 
*Total paid to dateand consolidate the sales and deliveries with the $0.00

manufacturer. This will result in decreased 
transportation required for delivery and distribution of 
raw materials and finished products and a reduction in 
GHG emissions.

Market Expansion Amount of Grants $23,979,844.00

Active Grants Total spent to date $14,707,342.38

Balance available to spend $9,272,501.62

*Total paid to date $13,236,608.22

Beverage Container Recycling
Active

2007/08 1/1/2008 6/30/2012 Monterey County Health 
Department

5007-508
Implement a permanent beverage container recycling 
drop-off center in Big Sur.

Amount of grant

Total spent to date

$150,000.00

$0.00

Stop Work 
Issued: 3/18/09 
Lifted: 5/4/10

Balance available to spend $150,000.00

*Total paid to date $0.00
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Grant Cycle
:

2007/08

Start Date:

1/1/2008

End Date

6/30/2011

Grantee Name

Monterey Regional 
Waste Management 
District

Grant Number

5007-509

Descriptions

Establish a buyback center in the Northern end of 
Monterey Peninsula.

Funding Status

Amount of grant

Total spent to date

$85,000.00

$15,155.00

Stop Work Status

Stop Work 
Issued: 3/18/09 
Lifted: 5/4/10

Balance available to spend $69,845.00

*Total paid to date $13,639.50

2008/09 12/15/2008 5/31/2012 City of South Lake 
Tahoe

5008-200
Place recycling bins in selected public areas for use by 
visitors and residents.  Collection has been arranged.  
Provide free reusable water bottles to sports team 
members.

Amount of grant

Total spent to date

Balance available to spend

$394,000.00

$0.00

$394,000.00

Stop Work 
Issued: 3/18/09 
Lifted: 5/4/10

*Total paid to date $0.00

2008/09 12/15/2008 11/30/2012 SMG Moscone Center 5008-201
Capture beverage containers generated by attendees 
at Moscone West through the addition of highly visible 
recycling receptacles in meeting room corridors and 
general session areas.

Amount of grant

Total spent to date

Balance available to spend

$166,868.00

$0.00

$166,868.00

Stop Work 
Issued: 3/18/09 
Lifted: 5/4/10

*Total paid to date $0.00

2008/09 12/15/2008 11/30/2011 Downtown Encinitas 
Mainstreet Association

5008-204
Two-phase project includes both a public bin design 
project for local artists and the purchase of 
supplementary Clearstream bins for two annual street 
fairs.

Amount of grant

Total spent to date

Balance available to spend

$85,000.00

$0.00

$85,000.00

Stop Work 
Issued: 3/18/09 
Lifted: 5/4/10

*Total paid to date $0.00

2008/09 12/15/2008 12/30/2011 Little Italy Association 5008-206
Purchase and distribute recycling bins in Little Italy 
neighborhood for use by residents and visitors.

Amount of grant

Total spent to date

$100,000.00

$65,177.64

Stop Work 
Issued: 3/18/09 
Lifted: 10/31/09

Balance available to spend $34,822.36

*Total paid to date $58,659.87
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Grant Cycle Start Date: End Date Grantee Name Grant Number Descriptions Funding Status Stop Work Status
:

2008/09 12/15/2008 5/31/2012 Columbia College 5008-208
Purchase CRV bins for high-traffic 
throughout Columbia College.

locations Amount of grant

Total spent to date

$35,000.00

$0.00

Stop Work 
Issued: 3/18/09 
Lifted: 5/4/10

Balance available to spend $35,000.00

*Total paid to date $0.00

Beverage Container Recycling Amount of Grants $1,015,868.00

Active Grants Total spent to date $80,332.64

Balance available to spend $935,535.36

*Total paid to date $72,299.37

Total Active Market Amount of Grants $24,995,712.00

Expansion and Total spent to date
Beverage 

$14,787,675.02

Container Grants Balance available to spend $10,208,036.98

*Total paid to date $13,308,907.59
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