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Exhibit A:  Reuse Assistance Grant Application Cover Sheet Form

Name of Grant:  Reuse Assistance Grants-Cycle 3

Applicant (or Lead Applicant):  Any City


Department:  Public Works/ Bureau of Sanitation

Mailing Address:  555 Any St., Suite 5555

City:  Any City                      County: Any County               Zip Code: 55555

Regional Participants: Any School Library Project Team & Any School Dist.
Primary Contact (Name & Title):  Joan Doe; Sanitary Engineering Associate 

Phone: (555) 555-5555    FAX:  (555) 555-55555      E-Mail: anyperson@anycity.gov

Finance Officer (Name & Title):  John Doe, Management Analyst

Phone:  (555) 555-5555     FAX:  (555) 555-5555   E-Mail:  anyperson2@anycity.gov

Program Director (Name & Title):  Judith Doe, Director

Phone:  (555) 555-5555     FAX: (555) 555-5555     E-Mail:  anyperson3@anycity.gov

Assembly District(s):  00


Senate District(s):  00


Brief Description of Project (3-5 Sentences):  

     The Any School, a public elementary school in the Any School District, needs to replace its small, outdated, inadequate library.  Several parents connected with the school identified a 1,600 square foot California Craftsman-style house that had been built for a movie set and was slated for demolition.  Instead, it was donated to the school and all of its parts were carefully disassembled, catalogued and put in storage.  Any School, through the volunteer work of its Parent Support Group, is seeking funds to reconstruct the building on school property; reusing the materials with virtually no reprocessing, so the house will become a new library to provide a better and larger learning environment for the students, faculty, and staff.  This dramatic project, once publicized, will have a multiplier effect because it will showcase the out-of the box thinking that transformed an existing building, that otherwise would have been sent to a landfill, into a children’s library and will inspire the school district to explore many other avenues of adaptive reuse.

             Total Grant Request: $___50,000_______




Total Matching Funds: $__559,508_______
Certification:  I declare, under penalty of perjury, that all information submitted for the Board’s consideration for allocation of grant funds is true and accurate to the best of my knowledge and belief.

Signature:




     Date:  11/30/01     Phone: (555) 555-5555                            Print Name and Title:  Judith Doe, Director-Bureau of Sanitation                 

Print Name and Title of Person Authorized by Resolution:  Judith Doe, Director- Bureau of Sanitation 

	Certification: I declare, under penalty of perjury, that all information submitted for the California Integrated Waste Management Board’s consideration for allocation of grant funds is true and accurate to the best of my knowledge. 

Signature of person as authorized in the Resolution: _____________________________________

Type or print name and title: Judith Doe, Director-Bureau of Sanitation     

Date: November 30, 2001

The following is an application requirement: 

 FORMCHECKBOX 
  I affirm that Applicant will comply with the principles of Environmental Justice as described below. 

       ____________     (check box and initial)

                                          


Environmental Justice

Public entities that receive grant funding from the California Integrated Waste Management Board for this grant program must also comply with the following principles of Environmental Justice. 

Environmental Justice is defined in Government Code Section 65040.12(c) as: “…the fair treatment of people of all races, cultures, and incomes with respect to the development, adoption, implementation, and enforcement of environmental laws, regulations, and policies.” 

SB 115 (Solis, Statutes 1999, Chapter 690) broadly requires all California Environmental Protection Agency boards, departments, and offices to conduct their "programs, policies, and activities that substantially affect human health or the environment in a manner that ensures the fair treatment of people of all races, cultures, and income levels, including minority populations and low-income populations of the state."  

Exhibit B:  Proposal Narrative

PROGRAM CRITERIA

NEED

(Criterion #1 - 30 points)

	(6 points)  Describe in detail the project proposed for funding with a Reuse Assistance Grant.
Like a scene from a Hollywood movie or a child’s storybook, the Any School’s dream of building a wonderful state-of-the-art library for its students is poised to come true.  The happy ending is thanks to the unexpected discovery of a beautiful house, which was about to be demolished, and the vision of parents who believed it could be reused and rebuilt for the benefit of their children, and classes of children yet to come.

A library should be the learning heart of a school.  To encourage the beginning of lifelong learning, children should have a library with adequate space for educational activities, up-to-date books and resources, and a welcoming atmosphere that inspires their inherent curiosity.  At the Any School, a public elementary school in Any City, the present library is cramped, dark and outdated.  Built in 1955 for a student body much smaller than the current 420 who are enrolled in kindergarten through 5th grade, the library barely accommodates one full classroom of children.

Some years ago, the financially strapped Any School District stopped funding libraries throughout the district and the Any School library was among those closed.  There was no district funding for library books, supplies, computers or staff.  The Any School, however, is fortunate to have grassroots involvement by a dedicated group of parents, teachers and community members.  Organized as the ongoing Any Parent Support Group, concerned and active parents reopened the library in 1993 on a part-time basis, by raising money for a part-time librarian and a small stipend for books and supplies.  In 1999, Any School District provided a part-time aide, which allowed the tiny library to be open for one-half of the school day. 

These gains have been important, but the school still lacks the adequate facility, technology and books to implement a library program that is consistent with the principles of strong early childhood education and literacy.  In the present library, bookshelf space is limited; there is no reference center; no tiered seating for group reading; no room for computers; no educational video section; no foreign language section; no areas for independent work, and only the most cramped table and chair space.  Many of the books are outdated and are falling apart. There is limited access to technology and no resources for teachers; when a class is in the library it is so crowded that there is no room for the children to move.  Because of the lack of space, there isn’t enough time in the week to allow classes more time for story telling activities, independent reading or unscheduled research. In other words, children at Any School have no access to a functional, comfortable, inspirational teaching and reading library.

Parents, teachers and administrators rallied to the cause in the summer of 2000 when a matching grant was applied for and received from Any School District.  The concept of the "New Library" was born, a Library Committee was formed, and the plan for expansion began.  But early in 2001, the story took a turn worthy of a fairy tale.  A complete, fully engineered and architecturally distinctive house, built of Douglas fir for the New Line Cinema film “[   ],” was scheduled to be demolished at the end of filming.  The house is a post and beam building, not a stud framed building.  It was originally constructed in a shop as a kit of parts, then it was dismantled and reassembled on the movie site.

In an article headlined “[   ],” on [   ], the Any Times told the story this way:

When studios finish shooting a movie, they usually raze the set and dump it.  It’s quick and prevents liability problems.  But in the case of “[   ],” one person working on the film fell so deeply in love with the house – a Greene & Greene-inspired Craftsman – that she couldn’t bear to see it demolished.

On the eve of the house’s destruction, the film’s costume designer [   ], a [ ] parent, brought fellow parent (architect [   ]…(W)hen he saw the 1,600-square-foot house, he was stunned by its size and workmanship.  The lumber alone was worth $75,000, he thought.  The craftsmanship twice that.

[   ] had a better idea:  Keep the house intact and convert it into a library for [   ] School.

“We were going to build what would have been a simple plaster building,” said [   ].  “We had been collecting grants, doing meetings, conferring with the teachers.  We hadn’t even designed the building.  Then this came in.”

Once the donation of the building by the film company was legally completed, a team of 20 professional carpenters set to work for four days taking the building apart, numbering all the pieces, and putting it in storage.  Any Technology, Inc., a community partner in the new library project, donated the workers’ wages.  Now the goal is to raise the money to reconstruct the building on the front lawn of the school, where it will begin its reincarnated life as the library of a child’s dreams.  By its placement here, this library will be a constant reminder to students, teachers, parents and neighbors of the necessity to incorporate the concepts of reuse in their lives. 




	(6 points)  Provide necessary background and convincing reasons why your project should be funded, including:  the current efforts of reuse by your business community, current outreach efforts, how this proposal would increase reuse and by how much.

The CIWMB is looking for “creative and productive ways in which reuse may be promoted and/or conducted.”  In addition the grants encourage the recovery and reuse of materials that would otherwise be “destined for disposal.”

Any City is committed to promoting reuse among the business and the residential sectors and has an established reuse program.  Last year, Any City received a reuse grant for the second cycle to set up a program to perform outreach to local businesses in the commercial sector.  This program was designed to direct local businesses to donate their outdated office equipment, surplus functional equipment, etc. to non-profit organizations.  

Any City in continuing their commitment to reuse is submitting this proposal in partnership with the Any School Parent Support Group for the Any School Library Project.  The library project at the Any School is a creative and productive way to promote reuse and encourage the recovery and reuse of construction materials that would have otherwise been disposed.  This project will also act as a model for other businesses to follow in the future. 

The building materials and hardware from the “[   ]” set will be reused without significant reprocessing, when the structure is reassembled for use as the school’s library.  It shows that thinking “outside the box” can result in ways to reuse materials in many venues, particularly for educational purposes.  

The school’s initial concept was to add onto and remodel the existing library.  This would have required demolition and significant remodeling, expenditures of natural resources and energy, at a cost about 50% higher than building from scratch.  

A second concept was a complete demolition of the old library and construction of a new, larger building in its place.  This would have consumed more materials, natural resources and energy, and there would have been no reuse benefits.

The third concept, born from the “rescue” of the house from the movie set, was appealing to the school’s stakeholders on several levels.  By building a new library, the old one could be used as needed classroom space, especially as a science classroom.  By reusing the large quantity of high quality lumber and hardware already purchased and used by the film studio, Any School becomes a partner with all community groups and governmental agencies whose mission is to eliminate waste and cultivate creative reuse opportunities.

It is important to stress that the house was built as a kit of parts.  It is a post and beam building, not a stud-framed building.  The house was constructed in a shop as a kit, then dismantled and reassembled on the movie site.  This helped to compress the filming time, which showed the construction of the house during the movie.  Finally, it was dismantled again by Any Technologies, Inc., and put in storage pending its reuse as the school’s library.

The library project is the largest instance of reuse ever attempted at the Any School, but the administration and the parent committee have repeatedly exercised this type of creative thinking about recycling and reuse.  For example, when the school rebuilt its playground four years ago, Any School District was able to save the replaced equipment and installed it at another school in the district.

Two years ago a reading garden was built at the school by parent volunteers using bricks that were salvaged from a construction site by one of the parents.  With the reused bricks, landscaping and hard work, the parents transformed a small, empty space, which had been only an open area between classroom buildings, into an outdoor reading room that is used by teachers for conferences, reading groups, differentiated teaching space and as a beautiful place to sit and read after school.

The story of the house that became a library will influence more schools in the Any School District system and beyond to realize the benefits of reusing materials that otherwise would be discarded.  Any School District uses a large number of portable classrooms because of severe overcrowding and lack of funds to build new schools.  The library project has the potential to be a demonstration project in the district for managing resources more efficiently.  Additionally, the Any School Library will become a showplace to demonstrate how CIWMB assists schools in reusing materials to enhance education. 




	(6 points)  Describe and justify any targeting of specific commercial sectors based on potential for waste diversion through reuse.

The Any School Library project is a model of how the business community can divert construction materials destined for demolition to reuse for the public good, in this case, an entire house.  Through publicity on the house, which was in effect the title character in the movie “[   ]”, the project has the potential to set a precedent for other schools in Any School District and even throughout the nation.  Already the Any Times article, displayed prominently with two compelling photos, has drawn wide interest.

In this particular case the targeted sectors are the film industry, which has a reputation for wasting resources, and public education, which needs resources.  This project makes a successful connection between the two, with both becoming the beneficiaries. 

Any School District, which has more than 700,000 students under its jurisdiction, has a desperate need for new and refurbished schools.  According to district statistics from 1998, Any School District had nearly 70,000 students in excess of its classroom capacity.  It needs land, buildings, building materials and, because of severe funding shortages, it needs to find creative ways to provide them.  This library project will set an example that there are solutions to be found in reuse of land, buildings and building materials, whether from business sources or from within the school district itself.

As other parent groups and school districts become aware of the potential of reusing building materials, they will forge alliances with businesses just as the Any School parents did with the movie production company that was planning to tear down and discard the Craftsman house.

At a special screening of “[   ]” which the New Library Committee used to raise funds for the project, the film’s production designer [   ] told parents of his joy that the house would survive.

“Usually what we do is bulldoze,” he said.  “Although we like to think it lives on in film, in reality it doesn’t.  It really is a part of me.  I’m thrilled this house has a chance for a second life.”



	(6 points)  Explain why your jurisdiction needs funding for this project.  What other sources of funding are available?  Have you applied for other grants to fund the project?  If so, specify which ones.

The parents of students at the Any School conceived the idea for this project and will oversee the actual implementation, which will be executed by the Any School District.  The parent committee is raising the funds to reuse the materials from the house to build the school’s new library. Any City’s Bureau of Sanitation is acting as the eligible local public agency to receive and administer the funds under the terms of the grant.  The funding from this grant will enable the library project to move ahead toward its goal of construction during the summer of 2002.  The following additional sources have committed funds for the construction of the library:  the Any Parent Support Group; Any School District; Any Technologies, Inc.; Any Bank; Second Any Bank; Any Company & Associates; donation of architectural and engineering services; and a cash donation from a neighbor of the school for landscaping.  An evening fund-raising reception and special screening of the movie “[   ]” raised approximately $16,000 for the project.  In addition, the Library Committee has a fund-raising plan and will solicit additional grants from individuals, businesses and foundations.

It takes a broad coalition with many contributors to complete such an ambitious plan.  The support from CIWMB will send a clear message of validation of the value of materials reuse to all the partners in the project, including the film industry and Any School District. 



	(6 points)  Describe and quantify the consequences, if any, if the proposal is not funded.
Enrollment at Any School continues to grow.  The room that houses the current library is not exclusively dedicated for library use.  Should the school require additional classroom space, the library could be relegated to sharing space with another use.  This potential sharing arrangement would result in very limited access to the library by the students and teachers.

If this proposal is not funded, it will set back the timetable for the new library building, perhaps by a full year, which may result in the children being without a library entirely.  The goal is for construction to begin during the summer of 2002, the optimum time to work with the minimum disruption to the school and the students.  By doing as much of the exterior construction as possible while the children are not present, the physical danger that the work might present to them is minimized.           

Additionally, exterior construction will be accomplished more quickly and with less physical wear and tear on the environment of the campus during the drier months.  We estimate that the material, labor & permits for the construction phase of the project will cost $345,000.  While the Any School Library Committee has raised about $272,500 to date, $50,000 in funding from the Waste Management Board Reuse Grant will provide a major boost at a strategic time, and set a benchmark for additional funders whom we will approach next.  We have made a commitment that construction will not commence until the money to pay for the cost of building has been raised.  That’s why it is so important to seek funding from the Waste Management Board during the current funding cycle.

Additionally, if the proposal is funded, we will have the opportunity to publicize the partnership of the CIWMB and the Any School in promoting reuse of the beautiful Craftsman-style house as a children’s library.




PROGRAM CRITERIA
OBJECTIVES
(Criterion #2 - 25 points)

	(10 points)  Explain the proposal’s specific objectives, including desired results, and how they relate to the need.

This proposal’s specific objectives fall into three categories.

First, to reuse the donated materials from a Craftsman-style house built as part of the set for the movie “[   ]” for reconstruction as a library for the Any School.

Second, to fund the construction work in advance.

Third, to provide the present and future students and faculty of Any School with a state of the art library to support and enhance educational goals, including being a fully integrated component for teaching across the curriculum.

Objective 1 – Reuse of materials.  The building materials and hardware from the newly-built and fully-engineered California Craftsman-style house were donated to the school by the production company of the movie “[   ]”.  The house originally was scheduled for demolition and would have been discarded in a landfill.  As described above, 20 professional carpenters worked to take apart and catalog each piece of the building; it is in storage until construction can begin to resurrect it on the campus of the school for use as a new library.  The desired result will be the efficient and timely reuse, without significant alteration, of a beautiful building as a greatly needed larger library for the children of Any School.

Objective 2 – Advance funding.  By funding this proposal the CIWMB will make it possible for the parents’ Library Committee to move ahead with construction of the new library on a fiscally sound basis.  The Committee will only go forward with each phase of this project when it has the funds to underwrite it.  The desired result of this objective is to raise enough early funding to schedule construction during the summer of 2002, the optimum time in the school calendar.  If our timetable holds, the new library could be open for use by the children and teachers early in 2003.  Any School District has targeted the existing library to be used as classroom space, and quick action on the new library will avoid the possibility that the children would once again be without a library.

Objective 3 – New library.  The new library will be an integral part of the objective to provide the best education possible for the children at Any School.  Once the library is built, furnished and operational, it will provide teaching space for more than one class at a time with an adequate supply and diversity of materials; allow children to experience the wonders of reading a wide variety of books; supplement the playground as a before and after school venue; provide access to technology for teachers and students; facilitate interaction with the community through such time-tested programs as story telling, guest authors and public library exchanges.  None of these elements is available through the seriously deficient current library.  The new library will be an inspiration to children along their path of lifelong learning.  In addition, it will provide an ongoing example to the children of what can be achieved through reuse, sustainable design and the work of people who look for creative solutions to problems.




	(5 points)  Quantify outreach goals (e.g., how many people you will reach, etc.).

The main target outreach group is greater Any City, because of the participation of Any School District in this project, and the influence it will have on wider reuse of materials throughout the state’s largest school system.

At the Any School itself, 420 children are enrolled this year in kindergarten through 5th grade.  Additionally, the school staff includes nearly 60 teachers and staff members.  But the school community doesn’t stop at the front door.  Add in the parents of those 420 students, the grandparents, aunts, uncles, older and younger brothers and sisters, and innumerable family and friends who care about their educational opportunities.  The community of 40,000 that surrounds the school includes businesspeople and local residents who support its goals.  One neighbor of the school, for example, already has donated funds to help with landscaping for the building.  The new library, with its location as the centerpiece of the campus, will affect not only all of these people, but will reach into the future as new classes of students, their parents, families, teachers, staff and the surrounding community enjoy its benefits.

Add to this equation all the people who read the stories that will be written about the house that became a library.  Add the potential number of people who will one day use other buildings that will be rescued and reused because the Any School Library inspired their communities, too.  The effect is exponential.



	(5 points)  Quantify desired results.

Objective 1 – Reuse of materials.  The original house was built of Douglas fir siding, posts, beams, purlins, rafters and plank sheathing with large Craftsman-style overhangs and heavy duty, structural hardware.  The materials were carefully numbered for reconstruction in virtually the same configuration on the grounds of the Any School.  The new, finished library will be slightly larger than the original building by extending one bay without wasting any of the existing structure [Elevation drawing attached].  The interior plan of the library will follow the multi-use format based on current thinking about design of elementary school library [Interior floorplan attached].

Since this is a post and beam building with exposed rafters, the entire structural frame is being reused.  The frame is going back together exactly as it was originally built, so the embodied energy expended in cutting, shaping and drilling the members will be reused without any remanufacturing.  Embodied energy is the fundamental concept of recycling and reuse.  It represents the total resources embodied in a product, including human, fuel and electrical power, natural resources and the energy added by the manufacturing and construction process.  In the construction of buildings, the embodied energy expressed as a percentage of dollars spent is as follows:

Natural materials – 20%

Processing of natural materials – 20%

Shipping – 10%

Labor to craft & install on the job site – 50%

In this case the labor to cut and shape and fit into pieces is being saved, giving the project a very high return on recycling and reuse.  Additional materials with recycled content and reused components will be included where available [Materials list attached].

Objective 2 – Advance funding.  Receipt of $50,000 from the CIWMB will provide funds to allow the project to proceed toward construction projected to begin in summer of 2002.  For details, see Exhibit C: Work Statement Form and Exhibit D: Budget Itemization Form.  The budget specifies the components of current funds in receipt and those anticipated.  Briefly stated, $272,500 has been raised for the construction project.  Our fundraising goals include $50,000 from corporate sponsors, $50,000 from private sponsors and the grant from CIWMB, for a total construction budget of $345,000. {note: This excludes books and (FF&E) Furniture, Fixtures, and Equipment.}

Objective 3 – New library.  It is difficult to quantify the educational quality that would result from a new elementary school library, particularly one that teaches children by example the value of reusing our resources, however, the American Heritage Dictionary of the English Language defines quantify, in its logical sense:  “To limit the quantity (of a proposition) by prefixing an expression such as all, some, or none.”  In this sense, then, we can say that the present inadequate library at the Any School serves the students and teachers in a limited capacity because of its small size and lack of resources.  By contrast, the envisioned new library will serve all of the students and staff of the school, with improved facilities, equipment, resources and programs.  In addition, the educational quality may be measured by the numbers of new and updated books that will be available to and accessed by the students, the numbers of classes that will be taught in the library, and the after-school programs that will be available to students.  We anticipate an increase of an additional 175% of current student hours in the library.



	(5 points)  Describe the extent to which benefits from the project will continue after the funding has ended.
The graceful Craftsman-style building at the heart of the movie “[   ]” was destined to disappear into demolition debris in a landfill until it was rescued by the parents of children at the Any School and targeted for rebuilding as the school’s new library.  The benefits of that action will extend and expand far beyond the re-construction of the building itself.  It not only will provide the current students at the school with their first adequate library in nearly half a century, but it will serve students and the school community for many years to come.  Additionally, the school will reuse the present library space for a new science lab.

Beyond providing the inviting physical space, the new library will be a welcoming place that nurtures literacy and a lifelong love of learning for innumerable children.  Our hope is that it also will stand as a model for other business-community-school partnerships to reuse buildings and construction materials that otherwise might be destroyed.  This is especially critical at a time when the entire district has a shortage of classroom space and a dearth of money for expansion.  There is a potential for this story of the house that starred in a movie and became a children’s library to inspire many other similar “happy endings.” 


Exhibit C:  Work Statement Form

PROGRAM CRITERIA

METHODOLOGY

(Criterion #3 – 10 points)

	Task Number
	Description of Activity
	Who is Performing: 

Staff or Contractor
	Start and End Dates

	Task 1.0
	Form committee, assess need for new library & engage school community.
	Staff
	Completed



	Task 2.0
	Secure contract with Any Cinema for deconstruction of heavy timbers, iron hardware & other reusable lumber from movie set of “[   ]”.
	Staff
	Completed

	Task 2.1
	Deconstruct set; physically label all lumber & corresponding items on design drawings.
	Staff
	Completed

	Task 2.2
	Place items in storage for future re-use. Includes two 40’ storage containers. Monthly storage until 3/01/02.
	Staff
	Completed

	Task 3.0
	Develop architectural preliminary drawings for site plan & reuse of building; receive Any School District approval for project.
	Staff
	Completed

	Task 4.0
	Fund-raising campaign
	Staff
	04/1/01 to 01/30/03

	Task 4.1
	Fund-raising & community outreach through newspaper articles & public events
	Staff
	04/1/01 to 01/30/03

	Task 4.2


	Identify fundraising ideas: The “[   ]” premiere fundraiser.
	Staff
	4/1/01 to 1/30/03

	Task 4.3
	Hire graphic artist for brochure, letterhead & mailer.
	Staff
	09/1/01 to 12/15/01

	Task 4.4
	Identify & apply for grants.
	Staff
	10/26/01 to 5/1/02

	Task 4.5 
	Prepare & mail fundraising brochure.
	Staff
	09/1/01 to 12/15/01

	Task 4.6
	Develop database for brochure mailing.
	Staff
	09/1/01 to 12/15/01

	Task 4.7
	Process thank you notes, bookplates, invitations & acknowledgements.
	Staff
	07/15/01 to 4/1/02

	Task 4.8
	Set up donor recognition plaque.
	Staff
	06/30/02 to 12/30/02

	Task 4.9
	Prepare & submit proposal to CIWMB.
	Staff
	11/1/01 to 11/30/01

	Task 5.0 
	Assign architect team to prepare contract documents, plans & specifications for submittal to the Department of State Architect (DSA).
	Staff
	12/01/01 to 6/30/02

	Task 5.1
	Prepare a statement of goals, criteria & identified materials, systems & strategies relating to reuse & sustainable construction.
	Staff
	12/1/01 to 03/1/02

	Task 5.2
	Submit plans to DSA & receive approved drawings for construction.
	Staff
	4/1/02 to 6/15/02

	Task 5.3
	Confer with architects & engineers to review reuse & sustainable criteria.
	Staff
	1/30/02 to 2/10/02

	Task 5.4
	Prepare & review plans & specifications for meeting the reuse & sustainable criteria.
	Staff
	2/10/02 to 3/1/02

	Task 5.5
	Stakeholders to approve contract documents.
	Staff
	4/1/02 to 6/15/02

	Task 5.6
	Any School District to approve contract documents.
	Staff
	4/1/02 to 6/15/02

	Task 6.0
	Prepare bids & award contract to construct.
	Staff
	6/1/02 to 6/30/02

	Task 6.1
	Pre-construction meeting with general contractor, principal sub-contractors, Any School District inspectors & grant recipients to review construction procedures, protocol, scheduling & reuse and sustainable issues.
	Staff
	6/30/02 to 7/1/02

	Task 6.2
	Coordinate construction schedule with school calendar, traffic & safety issues.
	Staff
	5/1/02 to 6/15/02

	Task 6.3
	Oversee construction, quality, schedule, change orders & (RFI’s) Request for Information.
	Staff
	7/1/02 to 2/1/03

	Task 7.0
	Begin Construction:

-Demolition 7/1/02 to 7/8/02

-Grading 7/9/02 to 7/11/02

-Excavation of footings 7/11/02 to 7/15/02

-Underground utilities 7/13/02 to 7/20/02

-Set re-bar 7/16/02 to 7/20/02

-Inspections 7/1/02 to 7/20/02

-Pour concrete footings 7/20/02

-Pour concrete slab 7/21/02

-Assemble wood frame with reused, pre-cut lumber 7/28/02 to 8/15/02

-Rough electrical, plumbing, HVAC, Fire & low voltage wiring 8/7/02 to 8/21/02

-Roofing (and flashing) 8/23/02 to 9/8/02

-Inspections 7/21/02 to 9/8/02

-Insulation 8/23/02 to 9/1/02

-Drywall 9/1/02 to 9/15/02

-Stucco & masonry 9/10/02 to 10/30/02

-Painting 9/20/02 to 11/15/02

-Finish electrical, plumbing, HVAC, Fire & low voltage wiring 9/16/02 to 11/15/02

-Commission all electrical, plumbing, HVAC & Fire systems 11/16/02 to 12/15/02

-Inspections 12/1/02 to 12/16/03

-Finish carpentry 9/16/02 to 12/15/02

-Carpeting 12/16/02 to 12/20/02

-Furniture, Fixtures & Equipment 12/21/02 to 2/1/03
	Contractor
	11/04/02 to 06/15/03

	Task 7.1
	Oversee punch list & finalize structure construction
	Staff
	2/1/03 to 2/15/03

	Task 7.2
	Landscaping
	Contractor
	2/15/03 to 3/21/03

	Task 7.3
	Purchase & install all furniture, fixtures & equipment
	Contractor
	2/15/03 to 3/21/03

	Task 8.0
	Commissioning building
	Staff
	2/16/03 to 3/1/03

	Task 8.1
	Move into building
	Staff
	3/22/03 to 5/1/03

	Task 8.2
	Implement staffing, programs & curriculum
	Staff
	5/1/03

	Task 8.3
	Purchase & Catalog new books
	Staff
	4/1/03 to 5/1/03

	Task 8.4
	Install books & displays
	Staff
	4/1/03 to 5/1/03

	Task 8.5
	Set up maintenance guidelines
	
	4/1/03 to 5/1/03

	Task 8.6
	Set up operational guidelines especially for energy conservation features
	Staff
	4/1/03 to 5/1/03

	Task 8.7
	Grand opening celebration
	Staff
	5/1/03

	Task 8.8
	Expand staffing, hours, volunteer programs
	Staff
	5/1/03 to 6/30/03

	Task 9.0
	Prepare 1st Report to CIWMB
	Staff
	03/1/02 to 9/1/02

	Task 10.0
	Prepare 2nd Report to CIWMB
	Staff
	9/1/02 to 3/1/03

	Task 11.0
	Prepare 3rd Report to CIWMB
	Staff
	3/1/03 to 9/1/03

	Task 12.0
	Prepare 4th Report to CIWMB
	Staff
	9/1/03 to 3/1/04


PROGRAM CRITERIA
EVALUATION
(Criterion #4 - 5 points)

	(3 points)  Describe the methods that will be used to evaluate the success of the project and to determine whether the objectives were accomplished.

Objective 1 – Reuse of materials.

Determine if the materials from the “[   ]” original building are reassembled and reused in the finished construction of the Any School library.  Any School District will use the materials list [attached] from the disassembly of the house to track the lumber and hardware that was reused.  The completion of the new library will determine that the reuse of materials is successful.

Objective 2 – Advance funding.

Through the budgetary process, determine that funding for construction of the building, reusing the donated materials, has been raised and received before construction commences.

Objective 3 – New library.

Evaluate the educational quality of the new library with a specific observable comparison.  Over a one-month period we would track the number of classes taught in the present library per week, the number of students who visit the library, the number of books available, and the number borrowed by students.  Also, we would delineate extra-curricular offerings, computer access, and faculty uses of the library during the same month.

After the opening of the new fully furnished library, we would track the same items over a one-month period and compare to determine changes in educational quality, and prepare a report approximately three months after the opening of the new library.

To provide a more subjective evaluation, the children may be asked, as a classroom assignment, to describe their own comparisons of the old and new libraries.  Excerpts from these student evaluations will be compiled and made available to the public in the library.



	(2 points)  Specify who will be responsible for the evaluation and whether any evaluation reports will be produced and if so, by what date.

Objective 1 – The evaluation of materials reuse will be conducted by a member of the library committee in cooperation with Any School District.

Objective 2 – [   ], Director of Fundraising for Any School, will be responsible for evaluation of advance funding.

Objective 3 – Evaluation of educational quality of the new library will be managed by [   ], Co-chairman and Director of Committee Organization for Any School.

Evaluation reports will be produced quarterly by a designated Any School Library Project committee member and forwarded through Any City’s Bureau of Sanitation staff.


Exhibit D:  Budget Itemization Form

PROGRAM CRITERIA

BUDGET ITEMIZATION

(Criterion #5 - 10 points)

	Reuse Assistance Grant Funds
	
	
	
	
	

	Task Number
	Item
	Rate
	Units
	Hours
	Cost

	Task 5.0
	Assign architect team to prepare contract documents, plans & specifications for submittal to the Department of State Architect (DSA).
	Fixed Fee, to be paid on a percent-complete basis as described in Article 11.1.2 of the Contract.
	N/A
	N/A
	$43,000

	Task 5.1
	Prepare a statement of goals, criteria & identified materials, systems & strategies relating to reuse & sustainable construction.
	Fixed fee, to be paid upon completed work
	N/A
	N/A
	$2,500

	Task 5.2
	Submit plans to DSA & receive approved drawings for construction.
	Fixed fee, to be paid upon completed work
	N/A
	N/A
	$1,728

	Task 5.3
	Confer with architects & engineers to review reuse & sustainable criteria.
	Fixed fee
	N/A
	N/A
	$2,772

	Task 5.4
	Prepare & review plans & specifications for meeting the reuse criteria.
	N/A
	N/A
	N/A
	N/A

	Task 5.5
	Stakeholders to approve contract documents.
	N/A
	N/A
	N/A
	N/A

	Task 5.6
	Any School District to approve contract documents.
	N/A
	N/A
	N/A
	N/A

	Task 6.0
	Prepare bids & award contract to construct.
	N/A
	N/A
	N/A
	N/A

	Total Reuse Assistance Grant Funds Requested
	
	
	
	
	$50,000

	

	Matching Funds
	
	
	
	
	

	Task
	Item
	Rate
	Units
	Hours
	Cost

	Task 1.0
	Form committee, assess need for new library & engage school community.
	Donated by School parents
	N/A
	N/A
	N/A

	Task 2.0
	Secure contract with Any Cinema for deconstruction of heavy timbers, iron hardware & other re-usable lumber from movie set of “[   ].”
	Donation by Any Technologies, Inc.
	N/A
	N/A
	N/A

	Task 2.1
	Deconstruct set; physically label all lumber & corresponding items on design drawings.
	Labor donation by Any Technologies, Inc.
	$25
	720
	$18,000

	Task 2.2
	Place items in storage for future reuse. Includes two 40’ storage containers. Monthly storage until 3/01/02.
	Labor donation by Any Technologies, Inc.
	$25

$3,200 Rental
	80

N/A
	$2,000

$3,200

	Task 3
	Develop architectural preliminary drawings for site plan & reuse of building; receive Any School District approval for project.
	Jim Doe, AIA
	$4,700
	Fixed fee
	$4,700

	Tasks 4.0 through 4.2
	Fundraising Campaign: Begin fundraising effort & community outreach through newspaper articles & public events; identify fundraising ideas.
	Donation by various School parents
	N/A
	N/A
	N/A

	Task 4.2
	Identify fundraising ideas: the 

“[   ]” premiere fundraiser. 
	$1,000 theater rental

$1,000 printing of invitations

Movie donated by Any Cinema, food donated by local restaurants
	N/A


	N/A
	$1,000

$1,000

	Task 4.3
	Hire graphic artist for brochure, letterhead & mailer.
	Donated by Any Design
	N/A
	N/A
	N/A

	Task 4.4
	Identify and apply for grants.
	$60/hour
	N/A


	45
	$2,700

	Task 4.5
	Prepare & mail fundraising brochure.
	Postage - $.34

Printing - $.50 

Donated by Any Business & Associates
	8,000

8,000
	N/A


	$2,720

$4,000

	Task 4.6
	Develop database for brochure mailing.
	Donated by Any Business & Associates
	N/A
	N/A
	N/A

	Task 4.7
	Process thank you notes, bookplates, invitations & acknowledgements.
	Donated by School parent volunteers
	N/A
	N/A


	N/A

	Task 4.8
	Set up donor recognition plaque.
	$10
	100
	N/A
	$1,000

	Task 4.9
	Prepare & submit proposal to CIWMB.
	$65.00/hour
	N/A
	40
	$2,600

	Task 6.1
	Pre-construction meeting with general contractor, principal sub-contractors, Any School District inspectors & grant recipients to review construction procedures, protocol, scheduling and reuse & sustainable issues.
	NA/


	NA/
	N/A


	N/A



	Task 6.2
	Coordinate construction schedule with school calendar, traffic & safety issues.
	N/A
	N/A
	N/A
	N/A

	Task 6.3
	Oversee construction, quality, schedule, change orders & (RFI’s) Request for Information.
	N/A
	N/A
	N/A
	N/A

	Task 7.0
	Begin Construction:

-Demolition 7/01/02 to 7/8/02

-Grading 7/9/02 to 711/02

-Excavation of footings 7/11/02 to 7/15/02

-Underground utilities 7/13/02 to 7/20/02

-Set re-bar 7/16/02 to 7/20/02

-Inspections 7/01/02 to 7/20/02

-Pour concrete footings 7/20/02

-Pour concrete slab 7/21/02

-Assemble wood frame with re-used, pre-cut lumber 7/28/02 to 8/15/02

-Rough electrical, plumbing, HVAC, Fire and low voltage wiring 8/7/02 to 8/21/02

-Roofing (and flashing) 8/23/02 to 9/08/02

-Inspections 7/21/02 to 9/08/02

-Insulation 8/23/02 to 9/01/02

-Drywall 9/01/02 to 9/15/02

-Stucco and masonry 9/10/02 to 10/30/02

-Painting 9/20/02 to 11/15/02

-Finish electrical, plumbing, HVAC, Fire and low voltage wiring 9/16/02 to 11/15/02

-Commission all electrical, plumbing, HVAC and Fire systems 11/16/02 to 12/15/02

-Inspections 12/01/02 to 12/16/03

-Finish carpentry 9/16/02 to 12/15/02

-Carpeting 12/16/02 to 12/20/02

-Furniture, Fixtures and Equipment 12/21/02 to 2/01/03
	$165.63/SQ. FT
	1,600
	N/A
	$265,000

	Task 7.1
	Oversee punch list and finalize construction.
	N/A
	N/A
	N/A
	N/A

	Task 7.2
	Landscaping.
	Average $100/plant
	60


	N/A
	$6,000



	Task 7.3
	Purchase & install all furniture, fixtures & equipment.
	$56.25
	1,600
	N/A
	$90,000

	Task 8.0
	Commissioning building.
	N/A
	N/A
	N/A
	N/A

	Task 8.1
	Move into building.
	Donated by School parents
	N/A
	N/A
	N/A

	Task 8.2
	Implement staffing, programs & curriculum.
	Donated by School parents
	N/A
	N/A
	N/A

	Task 8.3
	Purchase & Catalog new books.
	6,000 books
	$25.00
	N/A
	$150,000

	Task 8.4
	Install books & displays.
	Donated by School Parents
	N/A
	N/A
	Included in Task 8.3

	Task 8.5
	Set up maintenance guidelines.
	Handled by Any School District
	N/A
	N/A
	N/A

	Task 8.6
	Set up operational guidelines especially for energy conservation features.
	Handled by Any School District
	N/A
	N/A
	N/A

	Task 8.7
	Grand opening celebration.
	Donated by School parents & community businesses
	N/A
	N/A
	N/A

	Task 8.8
	Expand staffing, hours, volunteer programs, etc.
	Donated by School parents
	N/A
	N/A
	N/A

	Task 9.0
	Prepare 1st Report to CIWMB
	SEA ($34.92)
	
	40
	$1,397

	Task 10.0
	Prepare 2nd Report to CIWMB
	SEA ($34.92)
	
	40
	$1,397

	Task 11.0
	Prepare 3rd Report to CIWMB
	SEA ($34.92)
	
	40
	$1,397

	Task 12.0
	Prepare 4th Report to CIWMB
	SEA ($34.92)
	
	40
	$1,397

	*Total Matching Funds
	
	
	
	
	$559,508

	Total Project Cost
	
	
	
	
	$609,508


SEA= Sanitary Engineering Associate

*Funds raised to date are:

· BB Bond Matching Grant




$44,000

· BB Bond Matching Grant (Auditorium excess)

$36,600

· BB Bond Matching Grant (Science excess)


$50,000

· PSG Cash Donation





$10,000

· PSG New Book Donation




$50,000

· Any Technologies (house demo and storage)

$20,000

· Any Technologies Cash Donation



$10,000

· Landscaping Donation from Neighbor


$  6,000

· In Kind Donation of Arch/Engineering Services

$30,000

· Net Proceeds from Movie Screening Fundraiser

$16,000

· Any Company & Associates



 
$  1,000

· Private Individual Cash Donation                                          
$     500

Total Funds Raised to Date



          
$272,500
Exhibit E:  Letters of Support, Completeness, Experience, Etc.

PROGRAM CRITERIA

TWO (2) LETTERS OF SUPPORT, COMPLETENESS, RESOURCES, EXPERTISE, AND EXPERIENCE

(Criterion #6 - 5 points)

	(2 points)  Includes two (2) letters of support for the project (letters are attached):    

     ( Yes      FORMCHECKBOX 
 No

Letters of support are attached from [   ], Councilwoman, Any City, Any District, and [   ], Any District member of the Any Board of Education.

	(2 points)  Explain how you, your contractors, and/or subcontractors have sufficient staff resources, technical expertise, and experience to carry out the proposed project (e.g., attach resumes, etc.).  
Any City’s, Public Works, Bureau of Sanitation, Solid Resources Citywide Recycling Division, employs over 2,500 employees.  The Solid Resources Citywide Recycling Division has a staff of over 30 Engineers, Management Analysts and administrative personnel.  The Bureau staff has extensive experience in the administration and management of State and Federal grants and will be overseeing the progress of this project in partnership with the Any School Library Project Team.  

The Any School Library Project Team personnel have outstanding credentials, with each person bringing specific professional expertise to his or her duties.  Since the new library will be built on property owned by Any School District, all matters relating to the construction of the building will be directed by the school district through its Facilities Services Division, Local District Any.  The new library committee members will oversee the work done by Any School District to ensure a smooth, timely and cost-controlled process.

[   ] is Co-chairman and Director of Architecture for the Any School project team.  He is a licensed architect with a private practice in Any City.  For 26 years, [   ] has been providing architectural services for residential, commercial and institutional projects.  In addition, he has provided pro bono services to Any School District for four years.  He will oversee the third party project architects and engineers during the plan preparation and plan approval process.

[   ] is Co-chairman and Director of Committee Organization for the Any School project.  She is a writer with a passion for literacy.  She teaches the after-school creative writing classes for Any students.  She is on the task force of [   ]., which provides volunteer readers to tutor elementary school children.  For the library project, [   ] organizes all committee meetings, handles liaisons with the school’s parent committee and community groups, and tirelessly recruits new volunteers.

[   ] is the Director of Fundraising.  She is an owner of an investment firm whose clients are among the nation’s top public homebuilders.  [   ] will be responsible for all fundraising activities that benefit the project.

In addition, the Any School Library Committee has a ready contingent of parent volunteers committed to the project who will donate time as needed for components of the project.

Resumes are attached for [   ], [   ] and [   ].  A letter from Any School District is also attached.

The contractor and subcontractors who will conduct the actual construction of the library have not been selected. 

	(1 point)  Completeness Check
Application is:

( Typed with a minimum 10-point font;

(Double-sided with one-inch margins all around;

(Single-spaced on 8 ½” x 11” paper with pages numbered consecutively; 

(Printed on paper with a minimum thirty percent (30%) post-consumer content that bears a recycled logo or text confirming the use of recycled paper;

(Prefaced with a Table of Contents;

(Stapled in the upper left-hand corner and not submitted in covers, binders, or folders;

(Submitted with one (1) original and three (3) copies of the application package (each of the three (3) copies must follow the same requirements as the original application); and 

(Postmarked no later than Friday, November 30, 2001 and mailed to:  California Integrated Waste Management Board, Grants Administration Unit, MS-10, Reuse Assistance Grant Application, P.O. Box 4025, Sacramento, CA 95812-4025.  

No other form of delivery will be accepted.  




Exhibit F:  Attach Applicant’s and, if Applicable, Regional Participants’ Green Procurement (Recycled Content Purchasing) Policy and Sustainable Practices

Verification Form (Criterion #7 - 15 points)

	(2 points)

Have a Green Procurement Policy:         FORMCHECKBOX 
 Yes      FORMCHECKBOX 
 No            
Date Policies were adopted: 

· Ord.#: 168313 dated Nov-06-1992-{now is Administrative Code, Division 10, Chapter 1, Article 6}

· Ord.#: 170485 dated Apr-19-1995

· Ord.#: 171687 dated Aug-06-1997

· Other Motions and Resolutions adopted by the City Council are attached
(2 points)

Have Sustainable Practices:                    FORMCHECKBOX 
 Yes      FORMCHECKBOX 
 No

See attached copy of the “Draft” of the New Sustainable Building Design Practices. (dated- November 27, 2001).  It is scheduled to go to City Council in about three weeks.  {Please, at this time, do not release this copy to the public, as it is only in draft form now.

(Stop here and continue on page 28 if you do not have a Green Procurement Policy and/or Sustainable Practices.)

	(4 points)

Describe your Green Procurement Policy.  List the types of recycled products you have previously purchased, etc.  Attach documentation. 

See attached Any City’s Ordinance No: 168313 approved Nov-06-1992.  This Ordinance establishes a policy to promote the purchase of goods, supplies, and equipment containing recycled material.

See attached Any City’s Ordinance No: 170485 approved Apr-19-1995.  This Ordinance establishes a 10% purchasing preference for products containing recycled material.

See attached Any City’s Ordinance No: 171687 approved Aug-06-1997.  This Ordinance establishes performance standards and mitigation measures for recycling centers.

Copies of various other Resolutions and Motions adopted by the City Council are also attached.  See Attachments.

The City has been giving a purchasing preference on the following items containing recycled material:

1. Paper and Paper Products

2. Plastic

3. Asphalt

4. Lubricating Oils

5. Compost

6. Rubber

7. Tires

8. Glass

9. Solvent and Paints

10. Building Insulation

11. Concrete and Cement

12. Automobile Parts

13. Batteries

14. Aggregate Rock



	 (2 points)  Evaluate your Green Procurement Policy: 

1) What aspects have been successfully implemented?  

All aspects of Any City’s Ordinance No: 170485, 168313 and 171687 have been successfully implemented; i.e., a 10% price preference to bidders offering products with recycled contents and meeting specifications; and every RFP and RFB has the language related to the Recycled Product Purchasing Program.  From time to time the City Council has adopted Motions and Resolutions to implement new programs and enhance existing operation.

2) What areas need improvement?

None.  All aspects of the Ordinances, Motions and Resolutions have been successfully implemented.



	(5 points)

Discuss your use of re-refined oil in vehicles or evidence of Sustainable Practices such as grasscycling, composting, water-efficient landscaping, energy efficiency, etc.  (See Attachment)

Every month Any City conducts a two to three day mobile HHW collection event.  The HHW is collected and recycled in compliance with state and federal guidelines.  The current re-refining of used oil is done by Evergreen Environmental Services who converts this used oil into Marine fuel, recycled oil, and other lubricants.  For information, a toll free telephone number (1-800-98-TOXIC) has been advertised for the residents.  Attached is the flyer indicating information on HHW and HHW collection events.

Any City has an Organic Recycling Program.  The Any Park Compost Facility is a fully permitted compost facility co-composting yard trimmings, biosolids and zoo manure.  The ‘Smart-Gardening Program’ offered by the staff offers free workshops to the residents on how to do backyard composting. Composting bins are also offered at a discounted price.  The Smart-Gardening Program has developed many flyers and brochures for public education, some of which are listed below:

1. Smart Gardening Class and Compost Bin Sales Schedule;

2. Your Guide to Home Composting;

3. Any Park Compost Facility;

4. Creating a Water Conserving Garden;

5. Wanna Work Half as Hard in your yard (Grasscycling);

6. Biosolids Recycling; and

7. Biosolids Management;

Other public education material developed by the staff includes:  How to Buy Recycled, Tire Reuse and Recycling; Business Recycling; Event Recycling; Recycling Tips: Reduce and Recycle; Toner Cartridge Recycle; Put it To Good Re-Use!; Recycling Resources Catalog; plus many others.

Any City also has a sustainable building design group that is developing The Sustainable Building Initiative for use in Any City.  Its commitment is to meet the City’s building challenges by providing information on green building design and sustainability and to establish a firm foundation for creating a sustainable Any City.  


Exhibit G:  Preference Criteria 

(25 points)

	(5 points)  Describe how the project will divert one (1) or more of the following key priority wastes:

· Organic Materials (e.g., food waste)

· Construction and Demolition Materials

· Electronics

· Materials intended for use in an educational setting (e.g., chairs, desks, etc.)

Construction and Demolition Material – A California Craftsman-style house, built for use in 2001 as a setting in the movie “[   ],” was scheduled for demolition when filming was completed.  Instead, architect [   ], parent of a student at the Any School, saw its potential reuse as a greatly needed library for the school.  The lumber and hardware from the building were taken apart and painstakingly catalogued, piece by piece.  The material, which would have been sent to a landfill, instead is in temporary storage awaiting funding so it can be reassembled on the grounds of the school for reuse as a library for the children.



	(5 points)  Describe how the project will enable an existing program to divert additional material/product types.
The activities of Solid Resources Citywide Recycling Division create a more business friendly environment in Any City by helping to reduce expenses associated with the disposal of solid waste generated by business, industry, and governmental agencies.  Reuse, recycling, buy-recycled, and composting programs all contribute to maintaining this economic advantage. Voluntary, cooperative compliance with the provisions of AB939 avoids the imposition of costly regulation, lessens dependence on local landfill disposal, mitigates demand for non-renewable natural resources, and ultimately promotes economic opportunity in various recycling-related industries and businesses.

The Any School library project is an excellent example of voluntary, cooperative reuse that will divert a large amount of solid waste material in the form of building lumber and hardware from the film industry that would otherwise have required landfill disposal.  By reusing the material from the house in the movie set to create a new library, the school also has successfully avoided the need for new natural resources.



	(5 points)  Describe how the project will be highly visible and educational.
The new library will be twice the size of the old library.  Located on the school’s front lawn between the administration building and the auditorium, it will be the centerpiece of the campus.  It will have large insulated windows, shaded by huge Craftsman-style overhangs.  And, it will glow with indirect daylight bouncing off of the wood beams and cabinets.  It will be warm, comfortable, safe, quiet and inspiring.  When finished, the building will accommodate a complete elementary school library, classroom activities, carrels for quiet reading, homework areas, a teacher resource center, computer stations and space for research.  Parent groups also may have occasion to use the library.  Already publicized in the Any Times because of its genesis as the central setting of the movie “[   ],” the library promises to be an attractive subject for articles that will extol the virtues of finding creative new uses for buildings that otherwise would be demolished and sent to landfills.


	(5 points)  Describe how the project will benefit educational and/or nonprofit organizations.

The Any Parent Support Group is a dedicated nonprofit organization comprised of parents, teachers and community members who work together to make the Any School, a neighborhood elementary school in the Any School District system, a stimulating source of learning for the area’s children.  The school’s present library, built in 1955, is entirely inadequate for today’s student body and for students who will use it in coming years.  This project to reuse materials from a movie set house as a state of the art library for school children supports the educational goals of the California Integrated Waste Management Board (CIWMB).  It will benefit the Any Support Group by enhancing the education of the community’s children, and it will provide occasional meeting space for the organization.  The library will be available as a destination for other school administrations, organizations and community groups to observe and discuss the value of sustainable design and material reuse.



	(5 points)  Describe how the project will provide vocational/job skill training.

In the past, Any School has worked with the Conservation Corps to provide landscaping at the school.  CC is a vocational training program that involves junior high and high school students in community improvement projects.  We anticipate that CC may be able to provide some of the landscaping for the library project, but we will not be able to commit to CC until construction is complete.




Exhibit H:  Resolution for Reuse Assistance Grant
See Attachment #9

ATTACHMENT #1

30% Recycled Content Letter

ATTACHMENT #2

Elevation Drawing of Any School Library (for Exhibit B)

ATTACHMENT #3

Floor Plan of Library (for Exhibit B)

ATTACHMENT #4

List of Reused Materials (for Exhibit B)

ATTACHMENT #5

Matching Fund Letter of Intent (for Exhibit D)

ATTACHMENT #6

Letters of Support (for Exhibit E)

ATTACHMENT #7

Resumes & Any School District Statement (for Exhibit E)

ATTACHMENT #8

Green Procurement Policies (for Exhibit F)

ATTACHMENT #9

Reuse Grant Resolution (for Exhibit H)
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