

## Schedule of Compliance for City of Menifee with AB 939 Planning Requirements

2010 Tasks	Completion Date
Complete Preliminary Draft SRRE and HHWE	July 1st
Draft NDFE Submitted to affected parties for review (90 days for TAC comments)	July 1st
Obtain 2009 disposal data from Cal Recycle	July 1st
Prepare Waste Characterization Component of SRRE	July 1st
Finalize Preliminary draft SRRE and HHWE	August 1st
Circulate Prelim Drafts for 30 Day Comment Period-Issue Public Notice to County, TAC, Cities and Cal Recycle	August 1st
30 Day Prelim Comment Period Completed	August 31st
Public Hearings on Prelim Draft SRRE, HHWE and NDFE	September 1st
City Council meets	Sept. 7 <sup>th</sup> or 21th
Prepare Final Draft SRRE and HHWE	October 2nd
Submit Draft Initial Study/Neg Dec to City/SCH/CalRecycle	October 3rd
Submit Final Draft SRRE and HHWE and Initial Study for 30 day Comment Period	October 5th
SRRE and HHWE 30 Day Comment Period Completed	November 5th
Finalize SRRE, HHWE and Initial Study	November 9th
Notice of City Council Adoption Hearing (3 day notice)	November 10th
City Council Hearing to Adopt SRRE, HHWE and NDFE	November 16th
Submit Documents and City Council Resolution to Cal Recycle	December 1
NOTES: Make certain meetings won't be cancelled, in order to accommodate planning documents timeline. Pick a date coinciding with City Council meeting dates. Public hearing review date lengths – 30 days.	
NOTES: Filing notice of determination is within <u>5 days</u> of adoption of CEQA	
NOTES: Neg. Dec should be submitted to State Clearing House and other stakeholders – 30 days to review.	
NOTES: It should take 30 days to prepare initial study. When do you plan to submit initial study to reviewing agencies?	
Notes: Initial dates for completion of first tasks are contingent upon availability of DRS data. If data is late then much of process may be delayed accordingly.	