

| Year Tasks | Completion Date |
|--|---|
| Obtain 2012 disposal data from Cal Recycle | July 15 th |
| Prepare Waste Characterization Component of SRRE | July 15 th |
| Preliminary Draft SRRE and HHWE | July 15 th |
| Draft NDFE Submitted to affected parties for review (90 days for TAC comments) | July 15 th |
| Finalize Preliminary draft SRRE and HHWE | August 16 th |
| Circulate Prelim Drafts for 30 Day Comment Period-Issue Public Notice to County, TAC, Cities and Cal Recycle | August 16 th |
| 30 Day Prelim Comment Period Completed | September 16 th |
| Public Hearings on Prelim Draft SRRE, HHWE and NDFE | September 19th |
| City Council meets | Sept 19th or Oct 3rd (whatever date the meeting is moved to) |
| Prepare Final Draft SRRE and HHWE | October 1st |
| Submit Draft Initial Study/Neg Dec to City/SCH/CalRecycle | October 4th |
| Submit Final Draft SRRE and HHWE and Initial Study for 30 day Comment Period | October 4th |
| SRRE and HHWE 30 Day Comment Period Completed | November 5th |
| Finalize SRRE, HHWE and Initial Study | November 14th |
| Notice of City Council Adoption Hearing (3 day notice) | November 7th |
| City Council Hearing to Adopt SRRE, HHWE and NDFE | November 21st |
| Submit Documents and City Council Resolution to Cal Recycle | December 15th |