



Jeff Crovitz, PE, Director

November 9, 2015

RECEIVED
NOV 11 2015
BY: [Signature]

California Department of Resources Recycling and Recovery (CalRecycle)
Jurisdiction Compliance Unit Waste Enforcement & Evaluation Branch
Kathleen Marsh
P.O. Box 4025, 1001 I Street
Sacramento, CA 95814

SUBJECT: Calaveras County Compliance Order IWMA BR09-003

Dear Ms. Marsh,

In accordance with Section 3.9 of the Compliance Order, the County is requesting an extension of time for task 2D only. This task is specific to the County and Cal-Waste working together to come up with rates that incentivizes curbside recycling.

While forward progress began on this task during May and June this year, the current situation and catastrophic circumstances with the Butte Fire has pushed the completion date out for this task. Time extension is requested to enable both completion to the Cal-Waste contract, but also to update the fee structure of the County Solid Waste Ordinance.

The County is requesting an extension of one year. It is anticipated that this task will be completed by December 31, 2016.

Please feel free to contact myself or Yvonne Van Zee if you have any questions.

Sincerely,

Jeff Crovitz, PE
Director of Public Works

JC/yvz

