

**SCHEDULE FOR PLACEMENT OF OPERATIONS/FACILITIES INTO REGULATORY TIERS AND
DEVELOPMENT OF MINIMUM STANDARDS (MARCH 1997)**

DRAFT

Operation/Facility	Task	Start Date*
MRFs and Transfer Stations that Handle Mixed Solid Waste, and Recyclers	CIWMB staff apply General Methodology and use the previous LEA and interested parties suggestions to initially slot operations and facilities into the regulatory tier structure. Staff conduct site visits and have preliminary discussions with industry and LEAs. Staff develop draft informal regulations for MRFs and TSs that accept municipal solid waste (includes slotting and state minimum standards), and Recyclers (in/out regulations)	October 1996 - January 1997
	Route draft regulations to workgroup (CIWMB staff and LEAs) regarding application of the general methodology and the appropriate slotting and state minimum standards for the MRFs and Transfer Stations that handle municipal solid waste, and the in/out regulations for Recyclers.	February 1997
	Staff revise draft regulations where appropriate to reflect the workgroup comments.	March 1997
	Route draft regulations to LEAs and interested parties.	April/May 1997
	Informal workshops with LEAs and interested parties to discuss the draft regulations proposed by CIWMB staff	June/July 1997
	Staff revise draft regulations where appropriate to reflect public comment.	August 1997
	Staff work with legal office regarding environment indicators associated with the proposed regulations and to identify any authority issues using input from prior steps	September 1997
	Agenda item to P&E Committee to update the Committee on the progress of draft regulations for the MRFs, TS, and Recyclers and obtain further direction from the Committee.	October 1997
	Staff revise draft regulations based on the P&E Committee direction.	November 1997
	Consideration item to P&E Committee for approval to begin formal rulemaking process	December 1997
	Begin formal Office of Administrative Law process - (Rulemaking file: Public Notice, ISORs, and Fiscal Impact Statement)	February 1998
	Begin CEQA analysis	February 1998
	Respond to comments	March/April 1998
	Formal public hearing held after 45- day comment period	May 1998
	Consideration by P&E Committee of final proposed regulations	May 1998
	Begin 15-day public comment period (if needed)	May 1998
	Respond to comments (if needed)	May/June 1998
	Consideration by P&E Committee and CIWMB of final proposed regulations and CEQA document	June 1998
	Complete the rulemaking file	July 1998
	Legal review/approval	August 1998
	Fiscal and economic impact statement reviewed and approved by Department of Finance and Cal/EPA	September 1998

* Dates are approximate and subject to change.

SCHEDULE FOR PLACEMENT OF OPERATIONS/FACILITIES INTO REGULATORY TIER 3 AND DEVELOPMENT OF MINIMUM STANDARDS (MARCH 1997) DRAFT

Biosolids	Regulations submitted to OAL for approval	October 1998
	Informal workshops regarding CIWMB authority, application of the General Methodology and the appropriate slotting	May 1997
	Site visits and preliminary discussions with industry, other regulators, environmental groups, etc.	June 1997
	CIWMB staff work with Legal Office to identify CIWMB authority and environmental indicators associated with the proposed operations/facilities using input from prior steps	July 1997
	Agenda item to P&E Committee and CIWMB to determine authority	August 1997
	CIWMB staff apply General Methodology and initially slot operations/facilities and develop draft informal regulations (including slotting regulations and State Minimum Standards)	September 1997
	Route draft regulations for in-house and outhouse review	October 1997
	Informal workshops with LEAs, the regulated community, and interested parties to discuss the draft regulations	Nov./Dec. 1997
	Staff revise draft regulations where appropriate to reflect public comment	January 1998
	Consideration item to P&E Committee for approval to begin formal rulemaking process	March 1998
	Begin formal Office of Administrative Law process - (Rulemaking File: Public Notice, ISORs, Fiscal Impact Statement)	June 1998
	Begin CEQA analysis	June 1998
	Formal public hearing held after 45-day comment period	August 1998
	Respond to comments	Aug./Sep. 1998
	Consideration by P&E Committee of final proposed regulations	October 1998
	Begin 15-day public comment period (if needed)	October 1998
	Consideration by P&E Committee and CIWMB of final proposed regulations and CEQA document	November 1998
	Finish rulemaking file	December 1998
	Legal review/approval	January 1999
	Regulations reviewed and approved by Department of Finance	January 1999
Organics (green material-not composted: woody material-not composted)	Regulations submitted to OAL for approval	February 1999
	Informal workshops regarding CIWMB authority, application of the General Methodology and the appropriate slotting	July 1997
	Site visits and preliminary discussions with industry, other regulators, environmental groups, etc.	August 1997

* Dates are approximate and subject to change.

SCHEDULE FOR PLACEMENT OF OPERATIONS/FACILITIES INTO REGULATORY TIERS AND DEVELOPMENT OF MINIMUM STANDARDS (MARCH 1997) DRAFT

	CIWMB staff work with Legal Office to identify CIWMB authority and environmental indicators associated with the proposed operations/facilities using input from prior steps	September 1997
	Agenda item to P&E Committee and CIWMB to determine authority	October 1997
	CIWMB staff apply General Methodology and initially slot operations/facilities and develop draft informal regulations (including slotting regulations and State Minimum Standards)	November 1997
	Route draft regulations for in-house and outhouse review	December 1997
	Informal workshops with LEAs, the regulated community, and interested parties to discuss the draft regulations	January 1998
	Staff revise draft regulations where appropriate to reflect public comment	February 1998
	Consideration item to P&E Committee for approval to begin formal rulemaking process	April 1998
	Begin formal Office of Administrative Law process - (Rulemaking File: Public Notice, ISORs, Fiscal Impact Statement)	May 1998
	Begin CEQA analysis	May 1998
	Respond to comments	May 1998
	Formal public hearing held after 45-day comment period	July 1998
	Consideration by P&E Committee of final proposed regulations	July 1998
	Begin 15-day public comment period (if needed)	July 1998
	Consideration by P&E Committee and CIWMB of final proposed regulations and CEQA document	August 1998
	Finish rulemaking file	September 1998
	Legal review/approval	October 1998
	Regulations reviewed and approved by Department of Finance	November 1998
	Regulations submitted to OAL for approval	December 1998
Construction/Demolition/ Inerts	Informal workshops regarding CIWMB authority, application of the General Methodology and the appropriate slotting	October 1997
	Site visits and preliminary discussions with industry, other regulators, environmental groups, etc.	November 1997
	CIWMB staff work with Legal Office to identify CIWMB authority and environmental indicators associated with the proposed operations/facilities using input from prior steps	December 1997
	Agenda item to P&E Committee and CIWMB to determine authority	January 1998
	CIWMB staff apply General Methodology and initially slot operations/facilities and develop draft informal regulations (including slotting regulations and State Minimum Standards)	February 1998
	Route draft regulations for in-house and outhouse review	March 1998

SCHEDULE FOR PLACEMENT OF OPERATIONS/FACILITIES INTO REGULATORY TIERING AND DEVELOPMENT OF MINIMUM STANDARDS (MARCH 1997) DRAFT

	Informal workshops with LEAs, the regulated community, and interested parties to discuss the draft regulations	March 1998
	Staff revise draft regulations where appropriate to reflect public comment	April 1998
	Consideration item to P&E Committee for approval to begin formal rulemaking process	May 1998
	Begin formal Office of Administrative Law process - (Rulemaking File: Public Notice, ISORs, Fiscal Impact Statement)	June 1998
	Begin CEQA analysis	June 1998
	Respond to comments	June 1998
	Formal public hearing held after 45-day comment period	August 1998
	Consideration by P&E Committee of final proposed regulations	August 1998
	Begin 15-day public comment period (if needed)	August 1998
	Consideration by P&E Committee and CIWMB of final proposed regulations and CEQA document	September 1998
	Finish rulemaking file	October 1998
	Legal review/approval	November 1998
	Regulations reviewed and approved by Department of Finance	December 1998
	Regulations submitted to OAL for approval	January 1999
Landfills (including monofills)		January 1998
Liquids (car wash grits, manufacturing effluent, other non-haz. liquids)		April 1998
Other Sludges (grease trap pumpings, non-haz. tank bottoms)		July 1998
Muds (geothermal, dredgings, drilling mud sumps)		October 1998
		January 1999

* Dates are approximate and subject to change.