

# SCHEDULE FOR PLACEMENT OF OPERATIONS/FACILITIES INTO REGULATORY TIERS AND DEVELOPMENT OF MINIMUM STANDARDS (Proposed May 1998)

Operation/Facility	Task	Start Date*
MRFs and Transfer Stations that Handle Mixed Solid Waste, and Recyclers	Consideration by P&E Committee and CIWMB of final proposed regulations and CEQA document	August 1998
	Complete rulemaking file	September 1998
	Legal review/approval	October 1998
	Regulations submitted to OAL for approval	November 1998
Compostable Organics (green, woody material, food, etc.)	Develop issues/problem statements for in-house discussion	May 1998
	Hold informal workshops with LEAs, the regulated community, and interested parties to discuss the regulatory solutions	July 1998
	Refine regulatory scope and solicit input from in-house experts, strategic plan priority action team, executive staff, etc.	August 1998
	Route draft regulations for in-house and outhouse review	October 1998
	Facilitate informal workshops with LEAs, the regulated community, and interested parties to discuss the draft regulations	November 1998
	Staff revise draft regulations where appropriate to reflect public comment	December 1999
	Consideration item to P&E Committee for approval to begin formal rulemaking process	February 1999
	Perform Economic and Fiscal Impact analysis and submit statement to Cal/EPA and the Trade and Commerce Agency	March 1999
	Begin formal Office of Administrative Law process - (Rulemaking File: Public Notice, ISORs, Economic/Fiscal Impact Statement)	April 1999
	Begin CEQA analysis	April 1999
	Respond to comments	April 1999
	Formal public hearing held after 45-day comment period	June 1999
	Consideration by P&E Committee of final proposed regulations	June 1999
	Begin 15-day public comment period (if needed)	June 1999
	Consideration by P&E Committee and CIWMB of final proposed regulations and CEQA document	July 1999
	Finish rulemaking file	September 1999
	Legal review/approval	October 1999
	Regulations submitted to OAL for approval	November 1999
Construction/Demolition/Inerts	Consideration item to P&E Committee for approval to begin formal rulemaking process	April 1998
	Perform Economic and Fiscal Impact analysis and submit statement to Cal/EPA and the Trade and Commerce Agency	May 1998
	Begin formal Office of Administrative Law process - (Rulemaking File: Public Notice, ISORs, Economic/Fiscal Impact Statement)	June 1998
	Begin CEQA analysis	June 1998

\* Dates are approximate; CIWMB to update annually.  
Tasks performed if necessary.

# SCHEDULE FOR PLACEMENT OF OPERATIONS/FACILITIES INTO REGULATORY TIERS AND DEVELOPMENT OF MINIMUM STANDARDS (Proposed May 1998)

	Respond to comments	July 1998
	Formal public hearing held after 45-day comment period	August 1998
	Consideration by P&E Committee of final proposed regulations	August 1998
	Begin 15-day public comment period (if needed)	August 1998
	Consideration by P&E Committee and CIWMB of final proposed regulations and CEQA document	September 1998
	Finish rulemaking file	November 1998
	Legal review/approval	December 1998
	Regulations submitted to OAL for approval	January 1999
Biosolids	Agenda item to P&E Committee and CIWMB to discuss need and determine authority	June 1998
	CIWMB staff apply General Methodology and initially slot operations/facilities and develop draft informal regulations (including slotting regulations and State Minimum Standards)	July 1998
	Route draft regulations for in-house and outhouse review	August 1998
	Informal workshops with LEAs, the regulated community, and interested parties to discuss the draft regulations	September 1998
	Staff revise draft regulations where appropriate to reflect public comment	October 1998
	Consideration item to P&E Committee for approval to begin formal rulemaking process	November 1998
	Perform Economic and Fiscal Impact analysis and submit statement to Cal/EPA and the Trade and Commerce Agency	December 1998
	Begin formal Office of Administrative Law process - (Rulemaking File: Public Notice, ISORs, Economic/Fiscal Impact Statement)	January 1999
	Begin CEQA analysis	January 1999
	Formal public hearing held after 45-day comment period	March 1999
	Respond to comments	March 1999
	Consideration by P&E Committee of final proposed regulations	March 1999
	Begin 15-day public comment period (if needed)	March 1999
	Consideration by P&E Committee and CIWMB of final proposed regulations and CEQA document	April 1999
	Finish rulemaking file	June 1999
	Legal review/approval	July 1999
	Regulations submitted to OAL for approval	August 1999
Landfills (including monofills)	Deferred	Deferred

\* Dates are approximate; CIWMB to update annually.  
Tasks performed if necessary.

# SCHEDULE FOR PLACEMENT OF OPERATIONS/FACILITIES INTO REGULATORY TIERS AND DEVELOPMENT OF MINIMUM STANDARDS (Proposed May 1998)

Liquids (car wash grits, manufacturing effluent, other non-haz. liquids) Other Sludges (grease trap pumpings, non-haz. tank bottoms) Muds (geothermal, dredgings, drilling mud sumps)	Informal workshops regarding need for regulation, CIWMB authority, application of the General Methodology and the appropriate slotting	July 1998
	Site visits and preliminary discussions with industry, other regulators, environmental groups, etc.	August 1998
	CIWMB staff work with Legal Office to identify CIWMB authority and environmental indicators associated with the proposed operations/facilities using input from prior steps	September 1998
	Agenda item to P&E Committee and CIWMB to determine authority	October 1998
	CIWMB staff apply General Methodology and initially slot operations/facilities and develop draft informal regulations (including slotting regulations and State Minimum Standards)	November 1998
	Route draft regulations for in-house and outhouse review	December 1998
	Informal workshops with LEAs, the regulated community, and interested parties to discuss the draft regulations	February 1999
	Staff revise draft regulations where appropriate to reflect public comment	March 1999
	Consideration item to P&E Committee for approval to begin formal rulemaking process	April 1999
	Perform Economic and Fiscal Impact analysis and submit statement to Cal/EPA and the Trade and Commerce Agency	May 1999
	Begin formal Office of Administrative Law process - (Rulemaking File: Public Notice, ISORs, Economic/Fiscal Impact Statement)	July 1999
	Begin CEQA analysis	July 1999
	Formal public hearing held after 45-day comment period	September 1999
	Respond to comments	September 1999
	Consideration by P&E Committee of final proposed regulations	September 1999
	Begin 15-day public comment period (if needed)	September 1999
	Consideration by P&E Committee and CIWMB of final proposed regulations and CEQA document	October 1999
	Finish rulemaking file	November 1999
	Legal review/approval	December 1999
	Regulations submitted to OAL for approval	January 2000

356

\* Dates are approximate; CIWMB to update annually.  
Tasks performed if necessary.

