

WEED INCIDENT STATUS SUMMARY

Day 20 -10/22/2014

Total Number of Right of Entry Forms Received

134 sites (Includes library, community center and 2 churches)

Notables: Eight crews worked on private home sites. Over 200 bags of asbestos containing material were bagged on one lot. Crews recovered an intact bible on a lot located on Shasta Ave., a cremation urn was recovered on a site on Woodridge Ct., and a silver coin was recovered on a lot on Pine Street.

Day 20 Debris Removal: Debris removal was completed on 7 private home sites. Crews continue to remove debris from 8 additional private home sites. Air monitoring activities continue in the work area and surrounding community. The asbestos abatement contractor continues to remove asbestos from private home sites that had asbestos noted by DTSC and during the asbestos surveys.

Debris removal was completed at the following addresses:

87 Mill, 516 Genoa, 454 Woodridge, 479 Woodridge, 323 Pine, 55 Pine, 1367 Morris

Project Totals as of Day 20

<u>134</u>	Sites registered for the removal project.
<u>10</u>	Sites denied entry.
<u>133</u>	Sites documented.
<u>134</u>	Asbestos surveys completed.
<u>65</u>	Sites with asbestos containing material.
<u>59</u>	Sites cleared of asbestos containing material.
<u>91</u>	Debris removal completed.
<u>53</u>	Sites sampled.
<u>0</u>	Sample results approved.
<u>0</u>	Erosion control completed.
<u>0</u>	Approved by City of Weed as ready for a building permit.

Daily Tonnage

	Day 19	Day 20
Disposal	744.63	Not available
Concrete Recycling	396.23	297.90
Metal Recycling	Not available	Not available
Total		

Project Total Tonnage as of Day 20

8117.63 tons of debris, ash and soil were delivered for disposal
4887.50 tons of concrete were delivered for recycling
205.09 tons of metal delivered for recycling (up to Day 17)
12,912.32 **Total Tons**