

STATE OF CALIFORNIA

CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD

To request a Time Extension (TE) or Alternative Diversion Requirement (ADR), please complete and sign this form and return it to your Office of Local Assistance (OLA) representative at the address below, along with any additional information requested by OLA staff. When all documentation has been received, your OLA representative will work with you to prepare for your appearance before the Board. If you have any questions about this process, please call (916) 341-6199 to be connected to your OLA representative.


Mail completed documents to:

California Integrated Waste Management Board  
Office of Local Assistance, (MS 25)  
1001 I Street  
PO Box 4025  
Sacramento CA 95812-4025

### General Instructions:

For a Time Extension complete Sections I, II, III-A, IV-A, and V.

For an Alternative Diversion Requirement complete Sections I, II, III-B, IV-B and V.

<b>Section I: Jurisdiction Information and Certification</b> <i>All respondents must complete this section.</i>			
I certify under penalty of perjury that the information in this document is true and correct to the best of my knowledge, and that I am authorized to make this certification on behalf of:			
Jurisdiction Name  City of Avalon		County  Los Angeles	
Authorized Signature 		Title  City Manager	
Type/Print Name of Person Signing  Robert F. Clark	Date		Phone  (310) 510-0220
Person Completing This Form (please print or type)  Russell F. Dix		Title  General Manager	
Phone  (562)663-3555	E-mail Address  dixr@repsrvofla.com		Fax  (562)531-2666
Mailing Address  2495 E. 68 <sup>th</sup> Street	City  Long Beach	State  CA	ZIP Code  90805

**Section II—Cover Sheet**

**This cover sheet is to be completed for each Time Extension (TE) or Alternative Diversion Requirement (ADR) requested.**

**1. Eligibility**

Has your jurisdiction filed its Source Reduction and Recycling Element, Household Hazardous Waste Element, and Nondisposal Facility Element with the Board (must have been filed by July 1, 1998 if you are requesting an ADR)?

☐ No. If no, stop; not eligible for a TE or ADR.

☒ Yes. If yes, then eligible for a TE or ADR.

**2. Specific Request and Length of Request**

Please specify the request desired.

☒ **Time Extension Request**

Specific years requested 2002 and 2003

Is this a second request? ☒ No ☐ Yes Specific years requested                       
(Note: Requests for an additional extension will need to address why the jurisdiction's efforts to meet the 50% goal by the end of the first extension were not successful.)

☐ **Alternative Diversion Requirement Request (Not allowed for Regional Agencies).**

Specific ADR requested                     %, for the years                     .

Is this a second ADR request? ☐ No ☐ Yes Specific ADR requested                     %, for the years                     .

(Note: Requests for an additional ADR will need to address why the jurisdiction's efforts to meet 50% by the end of the first ADR period were not successful.)

**Note:** Extensions may be requested anytime by a jurisdiction, but will only be effective in the years from January 1, 2000 to January 1, 2006. An original request for a TE/ADR may be granted for any period up to three years and subsequent requests for TE/ADR may extend the original request or be based on new circumstances but the total number of years for all requests cannot total more than five years or extend beyond January 1, 2006.

### Section IIIA—TIME EXTENSION

**Within this section, discuss your jurisdiction's progress in implementing diversion programs that were planned to achieve 50%. Provide any additional information that demonstrates "good faith effort." The CIWMB shall determine your jurisdiction's progress in demonstrating "good faith effort" towards complying with AB 939. Note: The answers to each question should be comprehensive and provide specific details regarding the jurisdiction's situation.**

*Attach additional sheets if necessary—please reference each response to the appropriate cell number (e.g., IIIA-1).*

- 1. Why does your jurisdiction need more time to meet the 50% goal? Describe why SRRE selected programs did not achieve 50% diversion. Identify barriers to meeting the 50% goal and briefly indicate how they will be overcome.**

A Material Recovery Facility project was approved by the Avalon City Council in 1994. Plans were developed and submitted to the County in 1995. From 1995 to 2001 project approvals were delayed due to staff turnover and slow response by various local agencies. Final approval for commencement of construction was granted in September 2000 and occupancy approval granted in December 2001. Once operation approval granted, MRF became fully functional.

Due to unique island location and environment the total waste stream needs to be controlled through a MRF. The City's SRRE identified the contingency of building a processing center. the City began an effort to site a MRF in 1995, when it realized that other programs identified in the SRRE were not sufficient. City and Hauler worked together through regulatory challenges and delays to complete the project in order for the MRF to become fully operational. The City needs additional time so that diversion from the MRF can be measured through seasonal variation in waste flows. The City plans to use generation as measured during the first year of MRF operation to complete a new more accurate base year.

- 2. Why does your jurisdiction need the amount of time requested? Describe any relevant circumstances in the jurisdiction that contribute to the need for a Time Extension.**

MRF fully constructed and operational in January of 2002. The waste stream generation is very cyclical due to the tourist season. In order to obtain pertinent data a full year of operations are required that spans the different seasons. Once the full years data become available after December 2002. The City and Hauler will use 1<sup>st</sup> quarter of 2003 to make any determination of needed adjustments necessary to the collection & separation systems. As data is developed on diversion capabilities of system, City will work with Board staff to develop more accurate base year. City expected to submit new base year to Board August 2003.

- 3. Describe your jurisdiction's Good Faith Efforts to implement the programs in its SRRE.**

As stated in question 1, City and Hauler exhausted all methods to complete the MRF project in timely manner. Interim programs implemented for both the residential and commercial sector during development of MRF include:

List interim programs

- Residential Curbside Collection
- Commercial On-Site Collection
- Concrete/Asphalt/Rubble
- City Technical Outreach

- 4. Provide any additional relevant information that supports the request.**

The commitment to recycling and diversion is very high on the island. The cost for the construction of the MRF project is over \$1,100 per resident in the City of Avalon.

**Section IV A—PLAN OF CORRECTION**

**A Plan of Correction is required by PRC Section 41820(a)(6)(B). The plan is fundamentally a description of the actions the jurisdiction will take to meet the 50% goal by the expiration of the Time Extension.**

*Attach additional sheets if necessary.*

Residential %		15	Non-residential %		85	
PROGRAM TYPE	NEW or EXPAND	DESCRIPTION OF PROGRAM		FUNDING SOURCE	DATE FULLY COMPLETED	ESTIMATED PERCENT DIVERSION
Please use the Board's Program Types. The Program Glossary is online at:  www.ciwmb.ca.gov/LGCentral/PARIS/Codes/Reduce.htm						
7000-FR-MRF	N	A fully functional MRF has been constructed where recyclable materials are separated, baled, and shipped off of the island. Materials separated are: OCC, glass, aluminum, mixed paper, newspaper, metals, HDPE, and PET. Green waste is also separated, ground, and composted.		Franchise Hauler Agreement	12/02 12/03	40%
2000-RC-CRB Residential Curbside	E	The residential curbside "Blue-Bag" recycling program has been expanded to include all materials accepted at the MRF. Recyclables are source separated to improve the quality of captured recyclables.		Franchise Hauler Agreement	12/02 monitor 12/03	
2030-RC-OSP Commercial On-Site Pick-Up	E	New commercial programs implemented to support separation. Programs include OCC, glass, plastics and food. Selected unseparated loads are also sorted at the MRF to remove recyclables. Source separated recyclables are further sorted at the MRF to remove contaminants. Some separated bins have been strategically placed in commercial centers for ease-of-use.		Franchise Hauler Agreement	12/02 monitor 12/03	
		Total Estimated Diversion Percent From New and/or Expanded Programs				40
		Current Diversion Rate Percent From Latest Annual Report				16
		Total Planned Diversion Percent Estimated				56

PROGRAMS SUPPORTING DIVERSION ACTIVITIES			
PROGRAM TYPE	NEW or EXPANDED	DESCRIPTION OF PROGRAM	DATE FULLY COMPLETED
New Base Year	N	The new MRF operation will enable city to have more accurate waste generation, disposal, and diversion information. The City will prepare a new Base Year in recognition of voluntary compliance agreement approved by the Board in August of 2000	8/03
5020- Public Education	E	Provide Residential and Commercial Technical Outreach (Video, brochure distribution, magnets, etc.)	12/03