


To request a Time Extension (TE) or Alternative Diversion Requirement (ADR), please complete and sign this form and return it to your Office of Local Assistance (OLA) representative at the address below, along with any additional information requested by OLA staff. When all documentation has been received, your OLA representative will work with you to prepare for your appearance before the Board. If you have any questions about this process, please call (916) 341-6199 to be connected to your OLA representative.

Mail completed documents to:


California Integrated Waste Management Board  
Office of Local Assistance, (MS 25)  
1001 I Street  
PO Box 4025  
Sacramento CA 95812-4025



### General Instructions:

For a Time Extension complete Sections I, II, III-A, IV-A, and V.

For an Alternative Diversion Requirement complete Sections I, II, III-B, IV-B and V.

Section I: Jurisdiction Information and Certification			
All respondents must complete this section.			
I certify under penalty of perjury that the information in this document is true and correct to the best of my knowledge, and that I am authorized to make this certification on behalf of:			
Jurisdiction Name City of Firebaugh		County Fresno	
Authorized Signature 		Title City Manager	
Type/Print Name of Person Signing Gerald W. Forde	Date 6-14-02	Phone (559) 659-2043	
Person Completing This Form (please print or type) Thomas Skinner		Title Contract Planner	
Phone (559) 675-8724	E-mail Address vpc@thegrid.net		Fax (559) 675-6842
Mailing Address 200 N. gateway Dr. #101	City Madera	State Ca	ZIP Code 93637

## Section II—Cover Sheet

This cover sheet is to be completed for each Time Extension (TE) or Alternative Diversion Requirement (ADR) requested.

### 1. Eligibility

Has your jurisdiction filed its Source Reduction and Recycling Element, Household Hazardous Waste Element, and Nondisposal Facility Element with the Board (must have been filed by July 1, 1998 if you are requesting an ADR)?

☐ No. If no, stop; not eligible for a TE or ADR.

☒ Yes. If yes, then eligible for a TE or ADR.

### 2. Specific Request and Length of Request

Please specify the request desired.

☒ **Time Extension Request**

Specific years requested 2002, 2003, and 2004

Is this a second request? ☒ No ☐ Yes Specific years requested                       
(Note: Requests for an additional extension will need to address why the jurisdiction's efforts to meet the 50% goal by the end of the first extension were not successful.)

☐ **Alternative Diversion Requirement Request (Not allowed for Regional Agencies).**

Specific ADR requested                     %, for the years                     

Is this a second ADR request? ☐ No ☐ Yes Specific ADR requested                     %, for the years                     

(Note: Requests for an additional ADR will need to address why the jurisdiction's efforts to meet 50% by the end of the first ADR period were not successful.)

**Note:** Extensions may be requested anytime by a jurisdiction, but will only be effective in the years from January 1, 2000 to January 1, 2006. An original request for a TE/ADR may be granted for any period up to three years and subsequent requests for TE/ADR may extend the original request or be based on new circumstances but the total number of years for all requests cannot total more than five years or extend beyond January 1, 2006.

### **Section IIIA—TIME EXTENSION**

**Within this section, discuss your jurisdiction's progress in implementing diversion programs that were planned to achieve 50%. Provide any additional information that demonstrates "good faith effort." The CIWMB shall determine your jurisdiction's progress in demonstrating "good faith effort" towards complying with AB 939. Note: The answers to each question should be comprehensive and provide specific details regarding the jurisdiction's situation.**

*Attach additional sheets if necessary—please reference each response to the appropriate cell number (e.g., IIIA-1).*

- 1. Why does your jurisdiction need more time to meet the 50% goal? Describe why SRRE selected programs did not achieve 50% diversion. Identify barriers to meeting the 50% goal and briefly indicate how they will be overcome.**

The City of Firebaugh is a very low income community located in the San Joaquin Valley with an unemployment rate of more than 14%. The City Council struggled with utility rate increases that would provide for the implementation of curbside recycling having implemented greenwaste collection in earlier years. A new private contractor was brought on by the City in March 2001 to begin implementing a curbside recycling program in May 2001. This program has been reasonably successful. A full annual report has not yet been prepared that would provide conclusive evidence of program success.

The City was able to implement a drop off center at the new collection contractor's facilities in the City. This has increased the amount of items brought into the recycling program. No annual information is available at this time as the program has been in operation for less than a year.

- 2. Why does your jurisdiction need the amount of time requested? Describe any relevant circumstances in the jurisdiction that contribute to the need for a Time Extension.**

Since the full recycling effort only began in 2001, the period of time necessary to implement the program and provide sufficient education regarding the program may take two years. Extension to 2003 would provide enough time to implement the program.

- 3. Describe your jurisdiction's Good Faith Efforts to implement the programs in its SRRE.**

The City's current diversion rate is 42% and the collection contractor is optimistic that the amount of recycling with the implementation of the program will meet the 50% goal. The City's program includes:

1. Full curbside recycling with mixed waste taken to MRF in Fresno
2. Greenwaste collection
3. Drop-off site at contract collector's site in the City
4. Increased commercial recycling and wood scrap recycling.
5. Improved public awareness through school educational programs carried out by contract collector.

- 4. Provide any additional relevant information that supports the request.**

o additional information to be provided.

## Section IV A—PLAN OF CORRECTION

A Plan of Correction is required by PRC Section 41820(a)(6)(B). The plan is fundamentally a description of the actions the jurisdiction will take to meet the 50% goal by the expiration of the Time Extension.

Attach additional sheets if necessary.

Residential %		80	Non-residential %		20
PROGRAM TYPE Please use the Board's Program Types. The Program Glossary is online at: <a href="http://www.ciwmb.ca.gov/LGCentral/PARIS/Codes/Reduce.htm">www.ciwmb.ca.gov/LGCentral/PARIS/Codes/Reduce.htm</a>	NEW or EXPAND	DESCRIPTION OF PROGRAM	FUNDING SOURCE	DATE FULLY COMPLETED	ESTIMATED PERCENT DIVERSION
Residential Curbside	Expanded	Full implementation of program during years 2002 and 2003. Transportation to MRF in Fresno.	Utility Rates	May 2003	3%
Residential Drop-Off	New	Full implementation of program during years 2002 and 2003.	Utility Rates	May 2003	1%
Commercial On-site Pick up	Expanded	Additional wood recycling has been added to contract collectors program	Utility Rates	May 2003	2%
Residential Curbside Greenwaste	Expanded	Expanded program to all residential customers with containers provided by contractor. Full implementation by 2003.	Utility Rates	May 2003	3%
Total Estimated Diversion Percent From New and/or Expanded Programs					8%
Current Diversion Rate Percent From Latest Annual Report					42%
Total Planned Diversion Percent Estimated					50%

## PROGRAMS SUPPORTING DIVERSION ACTIVITIES

PROGRAM TYPE	NEW or EXPANDED	DESCRIPTION OF PROGRAM	DATE FULLY COMPLETED
Public Education	Expanded	Collection Contractor is responsible for providing educational materials to schools, businesses, community organizations, and directly to residential customers	on-going

## Addendum of the SB 1066 Plan of Correction

Program Type	New or Expanded	Description of Program	Funding Source	Date Fully Complete	Estimated Percent Diversion
Residential Curbside	Expanded	Full implementation of program during years 2002 and 2003. Transportation to MRF in Fresno. Will offer additional recycling containers as needed.	Utility Rates	December 2004	2%
School Recycling	New	The hauler will provide blue recycle bins to all the class rooms and a large paper bin at the school. The hauler will work with the schools to educate them on using the bins.	Utility Rates	December 2004	1%
Commercial On-site Pick up of recycle and greenwaste materials.	Expanded	The contract hauler will be providing additional wood recycling collection containers to businesses as needed. The City Council will approve a recycling program for the commercial and industrial sectors as submitted by the Contractor.	Utility Rates	May 2004	2%
Residential Curbside Greenwaste	Expanded	Expanded program to all residential (single and multi family) customers with containers provided by contractor. Full implementation by 2003.	Utility Rates	Dec 2003	3%
				Total	8%

## Programs Supporting Diversion Activities

Program Type	New or Expanded	Description of Program	Date Fully Completed
Public Education School Education Outreach	Expanded	Collection Contractor is responsible for providing educational materials to schools, businesses, community organizations, and directly to residential customers.	On-going
Business Waste Reduction Program	New	The contract hauler will meet with businesses and explain ways that they can reduce their solid waste generation.	On-going
Procurement	New	The City will implement a procurement policy to buy recycled-content items when appropriate.	December 2004
Economic Incentives	Expanded	The City will look into the issue of charging more for more than three 30 gallon containers of solid waste for the residential customer.	December 2004
Waste to Origin Issue	New	The City will be working with the County of Fresno to insure that the tonnage reported as self-haul reflects the accurate tonnage for the region.	On-going