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REQUEST FOR ACTION
To:


Mark De Bie, Deputy Director



Waste Permitting, Compliance and Mitigation Division
From:


Steve Santa Croce
Senior Waste Management Engineer

Solid Waste and Tire Cleanup Section 
Request Date:
May 15, 2014
Decision Subject:   
APPROVAL OF GRANT EXTENSION FOR THE CITY OF LOS ANGELES FOR SOLID WASTE CLEANUP GRANT NUMBER SWC38-11-2 
Action By:
May 15, 2014
Summary of Request: 
Staff requests approval of the time extension request of Solid Waste Cleanup Grant Number SWC38-11-2 awarded to City of Los Angeles (City) on November 4, 2011.  The City needs additional time to complete the previously proposed and approved grant work and for the removal of solid waste located at Dockweiler State Beach.  
Recommendation:

CalRecycle staff recommends approving the time extension request of SWC38-11-2 awarded to City of Los Angeles on November 4, 2011 and to extend the grant terms end date to December 31, 2014.     
Deputy Director Action:

On the basis of the information and analysis in this Request for Action and the findings set out herein, I hereby approve this time extension request under the Solid Waste Disposal and Codisposal Site Cleanup Program.



Dated:


Mark De Bie, Deputy Director

Waste Permitting, Compliance and Mitigation Division
Proposed Request:
On November 4, 2011, CalRecycle awarded an Illegal Disposal Site Cleanup Grant in the amount of $500,000 to City of Los Angeles.  The proposed grant was to implement a comprehensive program to abate illegal dumping within the South Los Angeles district. The City’s proposed plan included cleaning up chronic illegal dumping sites, the installation of security measures and warning signs, and an extensive public outreach and education including the design, printing, and distribution of informational material to the affected communities. 

 On May 14, 2014, the City submitted a time extension request to the Solid Waste Disposal and Codisposal Site Cleanup Program.  The request indicated that the City will need an additional time to complete the previously proposed and approved grant work and to expand the cleanup work to other parts of the City and to remove solid waste located at Dockweiler State Beach.  Staff believes this time extension will allow the City to complete this vital project in a timely fashion.
Fiscal Impacts: 
This request does not contain a fiscal impact.  
