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REQUEST FOR ACTION
To:


Mark De Bie, Deputy Director



Waste Permitting, Compliance and Mitigation Division
From:


Wes Mindermann
Supervising Waste Management Engineer

Engineering Support Branch 
Request Date:
December 15, 2014
Decision Subject:   
APPROVAL FOR THE TIME EXTENSION OF SOLID WASTE CLEANUP GRANT NUMBER SWC38-11-2 AWARDED TO CITY OF LOS ANGELES ON NOVEMBER 4, 2011 
Action By:
December 18, 2014
Summary of Request: 
Staff requests approval of the time extension request of Solid Waste Cleanup Grant Number SWC38-11-2 awarded to City of Los Angeles (City) on November 4, 2011 and amended on May 15, 2014.  The City needs additional time to complete the previously proposed and approved grant work and for the removal of solid waste located at Dockweiler State Beach.  
Recommendation:

CalRecycle staff recommends approving the time extension request of SWC38-11-2 awarded to City of Los Angeles on November 4, 2011 and to extend the grant terms end date to August 31, 2015.     
Deputy Director Action:

On the basis of the information and analysis in this Request for Action and the findings set out herein, I hereby approve this time extension request under the Solid Waste Disposal and Codisposal Site Cleanup Program.



Dated:


Mark De Bie, Deputy Director

Waste Permitting, Compliance and Mitigation Division
Proposed Request:
On November 4, 2011, CalRecycle awarded an Illegal Disposal Site Cleanup Grant in the amount of $500,000 to City of Los Angeles.  The proposed grant was to implement a comprehensive program to abate illegal dumping within the South Los Angeles district. The City’s proposed plan included cleaning up chronic illegal dumping sites, the installation of security measures and warning signs, and an extensive public outreach and education including the design, printing, and distribution of informational material to the affected communities. 

On May 14, 2014, the City submitted a time extension request to the Solid Waste Disposal and Codisposal Site Cleanup Program.  The request indicated that the City will need an additional time to complete the previously proposed and approved grant work and to expand the cleanup work to other parts of the City and to remove solid waste located at Dockweiler State Beach. The City’s request was approved on May 15, 2014 and the grant agreement was amended to extend the grant terms end date to December 31, 2014. 
On December 10, 2014, the City submitted a second time extension request to extend the grant terms end date to August 31, 2015.  The City needs the additional time in order to complete interagency agreements and secure additional funding for the project. The City is in the process of securing a Memorandum of Understanding with LA County Sheriff’s Department and Department of Beaches and Harbors in order to contribute toward the removal of the solid waste located at Dockweiler State Beach.  After securing the agreements, the City anticipates to successfully complete the grant project and to remove the solid waste located at Dockweiler State Beach as requested by CalRecycle.  
Fiscal Impacts: 
This request does not contain a fiscal impact.  
