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REQUEST FOR ACTION
To:


Mark De Bie, Deputy Director



Waste Permitting, Compliance and Mitigation Division
From:


Steve Santa Croce
Senior Waste Management Engineer

Engineering Support Branch 
Request Date:
August 6, 2015
Decision Subject:   
APPROVAL FOR THE TIME EXTENSION OF SOLID WASTE CLEANUP GRANT NUMBER SWC38-11-2 AWARDED TO CITY OF LOS ANGELES 
Action By:
August 10, 2015
Summary of Request: 
Staff requests approval of the time extension request of Solid Waste Cleanup Grant Number SWC38-11-2 awarded to the City of Los Angeles (City) on November 4, 2011, and amended on May 15, 2014 and December 31, 2014.  The City needs additional time to complete the removal of solid waste located at Dockweiler State Beach.  
Recommendation:

CalRecycle staff recommends approving the time extension request of SWC38-11-2 awarded to City of Los Angeles on November 4, 2011, and to extend the grant terms end date to September 30, 2016.     
Deputy Director Action:

On the basis of the information and analysis in this Request for Action and the findings set out herein, I hereby approve this time extension request under the Solid Waste Disposal and Codisposal Site Cleanup Program.



Dated:


Mark De Bie, Deputy Director

Waste Permitting, Compliance and Mitigation Division
Proposed Request:
On November 4, 2011, CalRecycle awarded an Illegal Disposal Site Cleanup Grant in the amount of $500,000 to City of Los Angeles.  The proposed grant was to implement a comprehensive program to abate illegal dumping within the South Los Angeles district. The City’s proposed plan included cleaning up chronic illegal dumping sites, the installation of security measures and warning signs, and an extensive public outreach and education including the design, printing, and distribution of informational material to the affected communities. 

On May 14, 2014, the City submitted a time extension request to the Solid Waste Disposal and Codisposal Site Cleanup Program.  The request indicated that the City will need additional time to complete the previously proposed and approved grant work and to expand the cleanup work to other parts of the City and to remove solid waste located at Dockweiler State Beach. The City’s request was approved on May 15, 2014, and the grant agreement was amended to extend the grant terms end date to December 31, 2014. 
On December 10, 2014, the City submitted a second time extension request to extend the grant term end date to August 31, 2015.  The City needed the additional time in order to complete interagency agreements and secure additional funding for the removal of solid waste at Dockweiler State Beach. 
On July 21, 2015, the City submitted a third time extension request to extend the grant term end date to September 30, 2016.  The City needs the additional time in order to secure necessary approvals and permits from California Coastal Commission and U.S. Army Corp of Engineers.

Fiscal Impacts: 
This request does not contain a fiscal impact.  
