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California Integrated Waste Management Board

SCOPE OF WORK

Environmental Services Contract for Landfill and Disposal Site Remediation
I.    INTRODUCTION/OBJECTIVES

Pursuant to Public Resources Code section 48020 et seq., the California Integrated Waste Management Board’s (Board) Solid Waste Cleanup Program is authorized to remediate threats to public health and safety or the environment at solid waste disposal and codisposal sites where the responsible parties either cannot be identified or are unable or unwilling to pay for timely remediation.  In administering the Solid Waste Cleanup Program (Program) the Board is authorized to expend funds directly for cleanups.  The objective is to perform timely remediation work at solid waste disposal and codisposal sites throughout California in support of the Solid Waste Cleanup Program.

II.  WORK TO BE PERFORMED
All work under this contract shall be completed in accordance with the State of California Department of Transportation publication entitled Standard Specifications, as modified, and the plans, specifications, approved work plans, and instructions accompanying or included in work orders/change orders issued under the contract.

Types of work anticipated include, but are not limited to:

1.
Removal and disposal of solid waste, as defined in Public Resources Code (PRC) section 40191, where recycling of the waste is not economically practical.

2.
Recycling, as defined in PRC section 40180, of materials that otherwise would become solid waste, and delivery to suitable recycling facilities.

3.
Site grading and construction of drainage systems.

4.
Construction of earth cover over regraded burn dumps.

5.
Construction of earth embankments and placement of fill.

6.
Installation of geomembrane and geotextile liners and covers.

7.
Installation of erosion control systems and establishment of vegetative cover.

8.
Installation of fencing, barriers and signs.

9.
Identification, removal, and disposal or recycling of hazardous or other wastes encountered during solid waste cleanup.

10.
Installation of landfill gas control/extraction systems.

III. TASKS IDENTIFIED
All work under this contract will be performed through work orders issued to the contractor.  The contractor will initially receive a planning work order that includes a proposed scope of work (SOW) and other pertinent information.  The planning work order may also include drawings, supplemental specifications, a site investigation report (SIR), and other information needed for the contractor to prepare a work plan for the proposed cleanup.  The planning work order authorizes the contractor to conduct a site visit and prepare a work plan consisting of the applicable elements below.

Board staff will review the proposed work plan with the contractor and negotiate required changes to the work plan, drawings, and specifications.  Board staff may thereafter issue a work order to remediate the site based on the agreed work plan and project documents.

Work Plans

Work plans shall include, but are not limited to, the following elements:

1.
Introduction:  Identify reference documents used to prepare the work plan, summarize the site visit and contacts made, and discuss problems encountered.  Identify landfills and recycling facilities to be used, material sources, haul routes and other relevant information.

2.
Project Supervision:  Identify contractor’s key personnel and support staff assigned to the project.  Include as a minimum by name the project manager, site superintendent, and subcontractor key personnel/contacts.  Describe the organizational relationship for the project and responsibilities of assigned personnel.

3.
Project Work Elements:  Briefly describe the major items of work (e.g., items described in Section II above), mobilization/demobilization, site utilities and facilities, permits, and temporary environmental controls.  Include work hours and days for the project or major items of work if hours and days vary between tasks.

4.
Project Schedule:  Prepare a time schedule beginning with start of mobilization through completion of demobilization.  Provide a timeline for all major items of work.

5.
Cost Estimate:  Prepare a cost estimate that includes costs for each major item of work, project supervision, mobilization, site utilities and facilities, permits, demobilization, and bonds.  Develop costs for items of work as follows: for labor/equipment, hours times agreed unit contract rates including markups and surcharges; for materials, subcontractors, and special services show both actual cost and agreed markups in arriving at total cost.

6.
Site Specific Injury and Illness Prevention Plan (IIPP):  Prepare a site specific IIPP which identifies chemical, radiological, biological, physical and other hazards and provides for adequate and prescribed medical surveillance, site controls, monitoring, worker protection and training, decontamination, and emergency response procedures.
IV.  CONTRACT/TASK TIME FRAME
The contracts will expire on May 15, 2004.  Deadlines for each authorized task are to be specified in each work order.
V.   COPYRIGHT PROVISION 
The contractor shall establish for the Board good title in all copyrightable and trademarkable materials developed as a result of this Scope of Work.  Such title shall include exclusive copyrights and trademarks in the name of the State of California, California Integrated Waste Management Board. 

