
SITE NAME:  Bryte Landfill (West Sacramento) AS OF DATE:

CLEAN CLOSURE COST ESTIMATE: 17-Oct-01
Input Site Data: Length (ft) Width (ft) Depth (ft) Area (AC) VOL (CY)
Cover Dimensions: 1210 600 0.5 16.7 13444
Waste Dimensions: 1210 600 4.75 16.7 127722
Distance to Landfill: 15
Dump/Tip Fee: 40
ITEM DESCRIPTION QTY UNIT RATE UNIT EXT COST

1 Construction Surveying Activites 16.7 AC 1,074.00           $/AC 17,900.00$         
(mark exc, interim & final grade control)

2 Clearing & Grubbing Site 16.7 AC 400.00              $/AC 6,666.67$           
(remove veg. w/D-7 or D-8)

3 Excavate cover soil to stockpile 13,444 CY 2.50                  $/CY 33,611.11$         
(300ft haul w/D7)

4 Excavate Waste to End-Dump 127,722 CY 2.31                  $/CY 295,038.33$       
(CAT245D w/4CY to 40CY end-dump)

5 Haul Waste to Landfill (Kettlemen) 127,722 CY 10.00                $/CY 1,277,222.22$    
(Based on Lead>TTLC)

6 Pay Dump/Tipping Fee* 127,722 40.00                $/CY 5,108,888.89$    
(significant cost to project, i.e. 50%)

7 Perform Verification Sampling & Analysis 50 EA 450.00              $/EA 22,500.00$         
(3 samples/acre, analysis includes:
17CAM Metals, TPH, O-Pest, 8260)

8 Backfill Cover Stockpile 13,444 CY 1.25                  $/CY 16,805.56$         
(grade and compact backfill)

9 Import fill, grade and compact 127,722 CY 10.00                $/CY 1,277,222.22$    
 SUB 8,055,855.00$    



10 Construction Mgmt & Oversight (5%) 1 JB 402,792.75$     $/JB 402,792.75$       
(5% of total project)

SUB 8,458,647.75$    
11 Contingency* (20%) 1,691,729.55$  1,691,729.55$    

Total 10,150,377.30$  
*Notes & Assumptions:
1.  Equipment:   3 ea Excavators (CAT235), 2 ea Dozer (D7/D8), 10 End Dumps (40CY)
     1 ea-Grader, 1-ea Compactor (415C)
2.  Contingency includes hazardous waste handling & disposal
     and covers error margin for waste & soil quantity estimates
3.  Haul Cost based on subcontractor bid for disposal
4.  Rates based on RS Means Site Work Cost Data and include O & P


